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Washington County, Wisconsin  

FY2017 U.S. EPA Community-Wide Coalition Assessment Grant for  

Hazardous Substance & Petroleum Brownfields 

Cooperative Agreement No. BF-00E02304-1 

 

 

A. Project Title 

Community Wide Assessment for Haz and Pet – Washington Co. WI 

 

B. Name of Grantee 

Washington County  

333 E. Washington Street, Suite 2300 

West Bend, WI 53095-2003 

 

C. Cooperative Agreement  

No.: BF-00E02304-1 

Date of Award: 10/11/2017 

Project Dates: 10/1/2017 – 09/30/2020 

Grant Amount:  

$300,000 – Hazardous Substance Brownfields 

$300,000 – Petroleum Brownfields 

 

D. Project Contact(s) 

Project Manager: 

Debora M. Sielski 

Deputy Planning & Parks Administrator 

333 E. Washington Street, Suite 2300 

P.O. Box 2003 

West Bend, WI 53095-2003 

262-335-4772 

Fax – 262-335-6868 

deb.sielski@co.washington.wi.us 

 

EPA Project Officer: 

Stephanie Ross 

77 West Jackson Blvd., SB-5J 

Chicago, IL 60604-3507 

ross.stephanied@epa.gov 

312-886-0913 

 

EPA Grant Specialist: 

Kendra Kozak 

Assistance Section, MC-10J 

kozak.kendra@epa.gov 

312-353-8834 
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E. Chief Executive 

Donald Kriefall 

County Board Chairperson 

432 East Washington Street, Room 3029 

P.O. Box 1986 

West Bend, WI 53095-7986 

262-335-4307 

Fax – 262-306-2201 

Don.kriefall@co.washington.wi.us 

 

 

Submitted To: 

Stephanie Ross 

77 West Jackson Blvd., SB-5J 

Chicago, IL 60604-3507 

ross.stephanied@epa.gov 

312-886-0913 
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Washington County, Wisconsin  

FY2017 U.S. EPA Community-Wide Coalition Assessment Grant for Hazardous  

Substance & Petroleum Brownfields 

Cooperative Agreement No. BF-00E02304-1 

 
 

Quarterly Report No. 6 

 2nd Quarter – Fiscal Year 2019 

January 1, 2019 – March 31, 2019 

 

I. PROGRAM INTRODUCTION 

  

This report provides a summary of activities completed by Washington County, Wisconsin (the 

County) during the 2nd quarter of Fiscal Year (FY) 2019 (January 1 through March 31, 2019) for 

implementation of the United States Environmental Protection Agency (U.S. EPA) Community-

Wide Coalition Assessment Grant for Hazardous Substance & Petroleum Brownfields awarded to 

the County by the U.S. EPA in 2017. Washington County Planning and Parks Department is 

responsible for administering the grants.  

 

The County’s U.S. EPA-approved Implementation Work Plan describes five (5) tasks that are to 

be completed using funding from the grants.  This report describes the status of each task as of 

March 31, 2019, provides an estimate of the degree of completion of each task, and provides a list 

of deliverables associated with each task.  The tasks are described below: 

 

Task 
No. 

Task Name 

0 Programmatic Activities 

1 Brownfields Inventory and Site Prioritization  

2 Conduct Phase I Environmental Site Assessment (ESAs) 

3 Conduct Phase II ESAs, Site Investigations and Remedial/Reuse Planning Activities 

4 Community Brownfields Area-Wide Redevelopment Planning 

5 Community Outreach and Involvement 

 

II. BUDGET OVERVIEW 

 

The USEPA awarded a total grant of $600,000 to the County including $300,000 for Hazardous 

Substance Brownfields Assessment and $300,000 for Petroleum Brownfields Assessment. The 

Assessment Grant budget includes $7,800 for direct expenses for the County (travel and supplies) 

and $592,200 for contracted services provided by environmental and other consulting firms. The 

total budget period cost is $694,162.00 of which $94,162 is the local in-kind contribution that will 

be provided by staff from the County, City of West Bend, City of Hartford, Village of Slinger, 

Village of Jackson, Village of Richfield, and Economic Development Washington County 

(EDWC).  
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The projects funded by this grant will advance the goals of the County’s Site Redevelopment 

Program (SRP) and continue successes achieved to date through implementation of a previous 

U.S. EPA Brownfields Assessment Grant awarded in FY2014.  

 

Building on the success of the FY2014 Assessment Grant, all five of the original Redevelopment 

Coalition members have committed to continuing their support for the County SRP and have 

entered into updated memorandums of agreement. As part of developing the grant, meetings were 

held with Coalition members to discuss priority redevelopment areas for possible future 

assessment. Each of the Coalition members selected the site or area that was their highest priority 

in need of assessment. Assessment needs for these sites are expected to utilize approximately one-

third ($200,000) of the grant funds with $40,000 allocated for each of the Coalition partners. 

Additional sites will be selected based on the previously completed inventory and prioritization, 

as well as updates to be completed as part of the FY2017 grant. 

 

There were no budget reallocation requests submitted to the U.S. EPA Project Officer during the 

2nd Quarter FY 2019.  Budget allocations are outlined below.  

 

 

Budget  

     

Task No. Task Description 

Approved 

Budget as of 

12/31/2018  

(includes 

requests 1-4*) 

No Reallocation 

Requests this 

Quarter 

Current U.S. EPA 

Approved Budget as of 

03/31/2019 

0 Programmatic Activities $23,450.00    0.00   $23,450.00   

1 
Brownfields Inventory and 

Site Prioritization 
$30,000.00  $0.00  $30,000.00  

2 Phase I ESAs $96,000.00  $0.00  $96,000.00  

3 

Phase II ESAs, Site 

Investigations, and 

Remedial/Reuse Planning 

$293,088.00    $0.00  $293,088.00   

4 

Community Brownfields 

Area-wide Redevelopment 

Planning 

$50,000.00  $0.00  $50,000.00  

5 
Community Outreach and 

Involvement 
$107,462.00    $0.00   $107,462.00   

 Total USEPA Grant $600,000  $0  $600,000  
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III. MODIFICATIONS TO THE WORK PLAN 
 

No modifications to the Work Plan were implemented during the 2nd  Quarter of FY 2019. Below 

are the current deliverables for the Implementation Work Plan. 

 

Current Deliverables  - 2nd Q FY2019 

     

Type of Work Task 

No.  Of Deliverables 

in Implementation 

Work Plan 

Approved 

Deliverables as of 

12/31/2018 

No Modifications to 

Work Plan 

Deliverables this 

Quarter 

Current No. of 

Deliverables as of 

3/31/2019 

Phase I ESAs 24 24 0 24 

Phase II ESAs  15 13 0 13 

Asbestos & Haz. 

Material Surveys 8 8 0 8 

ROARs and/or RAPs 6 6 0 6 

 

 

 

IV. STATUS OF PROGRAM ACTIVITIES 

 

This section of the report provides a summary of the status for each task as of March 31, 2019, 

including a summary of projects and activities approved, completed, or in progress.  Also 

summarized are deliverables for each task, an estimate of the percent complete, and a summary of 

scheduled activities to be performed during the 3rd Quarter of FY 2019.  

 

*US EPA Approved Budget Reallocation Requests 

Request 1 – $32,000 from Task 3 (Phase II ESAs) to Task 5 (Outreach & Involvement) -  

$10,000  for Stantec and $22,000 for Vandewalle to attend Site Redevelopment Committee 

(SRC) and Project Management Team (PMT) meetings, provide assistance with reports, 

complete fact sheets, etc. for remainder of grant period. US EPA approval on 12/13/2018. 

 

Request 2 – $2,150.00 from Task 3 (Phase II ESAs) to Task 0 (Programmatic Activities) – 

for Vandewalle to provide assistance with required US EPA quarterly reporting.  US EPA 

approval on 12/13/2018.  

 

Request 3 – $3,762.00 from Task 3 (Phase II ESAs) to Task 5 (Outreach & Involvement) - 

for EDWC to complete the Rock Falls Summit microsite.  US EPA approval on 12/13/2018. 

 

Request 4 – $10,000 from Task 3 (Phase II ESAs) to Task 5 (Outreach & Involvement) for 

the development of SRP Sustainability Strategies.   US EPA approval on 12/13/2018. 
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Task 0 – Programmatic Activities 

 

A. Task Description 

 

This task includes preparing grant quarterly reports, quarterly Assessment, Cleanup and 

Redevelopment Exchange System (ACRES) reporting, and general communications 

about the Cooperative Agreement to the U.S. EPA. The current budget for this Task is  

$23,450 which includes travel costs to attend U.S. EPA-sponsored National 

Brownfields conferences and for work by the environmental consultant to provide 

assistance with reporting and other eligible programmatic activities.  

 

B. New Activities or Projects Approved for Implementation by U.S. EPA During the 

Fiscal Quarter 

 

None. 

 

C. Completed Activities or Projects 

 

As part of advancing the County's SRP and coordination of the Site Redevelopment 

Committee (SRC) and Coalition during the FY2014 grant, the County advanced a 

qualifications-based procurement process meeting the requirements of 40 CFR 31.36, 

in order to obtain the services of a consultant to assist with public meetings, evaluation, 

and initial scoring and prioritization of sites. The procurement process resulted in six 

proposals. Two firms were interviewed, and based on the interviews and previously 

submitted qualifications, a contract was executed which included the potential 

application for future brownfield assessment grants with Stantec Consulting Services 

Inc (Stantec).  

 

In 2016, the County legal department reviewed the completed procurement process for 

consistency with U.S. EPA’s updated procurement rules as detailed in CFR 200.317-

326, and determined that the process used for the initial procurement was fully 

compliant with the updated requirements. The County reviewed the procurement 

process and scope for the initial request for qualifications with the U.S. EPA Project 

Officer, who confirmed that the process appeared to be compliant with the updated 

procurement requirements applicable to the FY2017 grant. The contract with Stantec 

was amended through execution of a new task order obligating the consultant to comply 

with the requirements of the FY2017 work plan and the cooperative agreement.  
 

The County worked with the Project Team (Stantec, and Stantec subconsultants 

Vandewalle & Associates Inc. [Vandewalle], and EDWC) to complete the detailed 

roles and responsibilities as part of the contract with Stantec for grant implementation 

services.  Vandewalle will assist with programmatic activities (Task 0) brownfields 

inventory and prioritization (Task 1), remedial action planning (Task 3), community 

brownfields area-wide redevelopment planning (Task 4), and community outreach and 

involvement (Task 5). EDWC will assist with Tasks 0, 1, 3, 4, and 5 to include return 

on investment (ROI) impact analysis for brownfield redevelopment projects. The 
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County and Stantec will assist with all tasks. Further detail is provided in the following 

sections. 

 

2nd Quarter of FY 2018 

During the 2nd Quarter of FY2018, the County finalized the memorandum of 

Agreements (MOAs) for review by the U.S. EPA Project Officer and distribution to 

Coalition partners. The U.S. EPA Project Officer reviewed and approved the MOAs on 

January 22, 2018. The County Project Manager provided the MOAs to each Coalition 

partner for review and approval on January 22, 2018. All MOAs were signed by 

coalition partners and submitted to the U.S. EPA on March 15, 2018.  No grant funds 

could be expended until all five coalition partner MOAs were signed and provided to 

the U.S. EPA. The County prepared and submitted the Quarterly Report for the 1st 

Quarter of FY 2018 on January 30th.  

 

3rd Quarter of FY 2018 

During the 3rd Quarter of FY2018, the County reviewed and approved the proposed 

contracts between Stantec and subconsultants Vandewalle and EDWC. Stantec then 

executed the subcontracts. The County prepared and submitted the Quarterly Report 

for the 2nd quarter of FY2018 on April 30. Stantec obtained ACRES identification 

numbers for the Former Barton Elementary School Property (No. 237327) located in 

the City of West Bend and the Former Jackson Mill Property (No. 237326) located in 

the Village of Jackson. Stantec assisted in the evaluation of approaches to streamline 

reporting while capturing all relevant and required information for the U.S. EPA 

Quarterly Reports and other reporting as the size and complexity of Coalition 

Assessment Grants makes this a necessity. Initially, contract invoice summaries were 

streamlined to provide necessary data required to track and report financial data for the 

County, Stantec, Vandewalle, and EDWC as well as in-kind services for the Coalition 

partners. Additional streamlining measures will be evaluated and implemented during 

the 4th Quarter of FY2018. 

 

4th Quarter of FY 2018 

During the 4th Quarter of FY2018, the County prepared and submitted the Quarterly 

Report for the 3rd quarter of FY2018 on July 30. Stantec obtained the ACRES 

identification number for the Former Brandt Printing, Inc. Property (No. 237555) in 

the Village of Slinger.  

 

1st Quarter of FY 2019 

During the 1st Quarter of FY2019, the County prepared and submitted the Quarterly 

Report for the 4th quarter of FY2018 on October 30. A subconsultant contract was set 

up between Stantec and Patek Hospitality Consultants, Inc. for a Hotel Market Study, 

which was approved by U.S. EPA on September 24, 2018. The budget reallocations 

and Work Plan modifications described in Sections II. and III. were also developed and 

completed. ACRES reporting was also completed. 
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2ndt Quarter of FY 2019 

The County prepared and submitted the Quarterly Report for the 1st Quarter of FY2019 

on January 30. Stantec obtained the ACRES identification numbers for Site Nos. 5 

through 16 on the table below and related to the Former West Bend Brewery Property,  

Downtown Riverwalk – West Section Properties in West Bend, and the Main Street 

Properties in the City of Hartford. 

 

D. Activities or Projects in Progress 

The County finalized the MOAs for review by the U.S. EPA Project Officer and 

distribution to Coalition partners. The U.S. EPA Project Officer reviewed and approved 

the MOAs on January 22, 2018. The County Project Manager provided the MOAs to 

each Coalition partner for review and approval on January 22, 2018. 

 

2nd Quarter of FY 2018 

Stantec drafted subconsultant contracts with Vandewalle and EDWC and submitted for 

their review.  

 

3rd Quarter of FY 2018 

Additional programmatic streamlining measures were evaluated for implementation. 

 

4th Quarter of FY 2018 

The County and the Partners initiated evaluation of real time project tracking via the 

County ARCGIS web application to further streamline project tracking. 

 

1st Quarter of FY 2019 

Evaluation of the use of ACRES 6.0 for submitting quarterly reports was ongoing. 

ACRES 6.0 has not yet been implemented by U.S. EPA. 

 

2nd Quarter of FY 2019 

Evaluation of the use of the Washington County GIS system for real time tracking of 

the project status continued. The potential to use ACRES 6.0 for submitting quarterly 

reports was also evaluated. 
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E. Deliverables 

 

2nd Quarter of FY 2018 

The County prepared and submitted the Quarterly Report for the 1st Quarter of FY 2018 

on January 30th.  

 

3rd Quarter of FY 2018 

The County prepared and submitted the Quarterly Report for the 2nd Quarter of FY 

2018 on April 30th.  

 

4th Quarter of FY 2018 

The County prepared and submitted the Quarterly Report for the 3rd Quarter of FY 2018 

on July 30th.  

 

1st Quarter of FY 2019 

The County prepared and submitted the Quarterly Report for the 4th Quarter of FY 2018 

on October 30th.  

 

2ndt Quarter of FY 2019 

The County prepared and submitted the Quarterly Report for the 1st Quarter of FY 2019 

on January 30th.  

 

F. Percent Complete and Scheduled Activities 

 

This task is currently approximately 50% complete.  

 

2nd Quarter of FY 2018 

Scheduled activities for the 2nd Quarter of FY2018 include finalizing the MOAs with 

Coalition Partners and ongoing oversight of project activities and required reporting.    

 

3rd Quarter of FY 2018 

During the 3rd Quarter of FY2018, Stantec will assist in the evaluation of approaches 

to streamline reporting while capturing all relevant and required information for the 

U.S. EPA Quarterly Reports and other reporting as the size and complexity of Coalition 

Assessment Grants makes this a necessity. Other measures to streamline data 

management will also be evaluated. Stantec, Vandewalle and EDWC will finalize their 

contracts.   

 

4th Quarter of FY 2018 

During the 4th Quarter of FY2018, Stantec will continue to assist in the evaluation of 

approaches to streamline reporting while capturing all relevant and required 

information for the U.S. EPA Quarterly Reports and other reporting. Other measures 

to streamline data management will also be evaluated. 
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1st Quarter of FY 2019 

During the 1st Quarter of FY2019, the County will continue evaluation and 

implementation of real time project tracking via the County ARCGIS web application 

to further streamline project tracking and reporting. Additional programmatic activities 

will be completed as appropriate. 

 

2nd Quarter of FY 2019 

During the 2nd Quarter of FY2019, ACRES numbers will be requested for the Former 

West Bend Brewery Property, the West Bank Properties in West Bend, and the Main 

Street Properties in the City of Hartford. The County will continue evaluation of use of 

ACRES 6.0 to submit quarterly reports and implementation of real time project tracking 

via the County ARCGIS web application to further streamline project tracking and 

reporting. Additional programmatic activities will be completed as appropriate. 

 

3rd Quarter of FY 2019 

During the 3rd Quarter of FY2019, the County will continue to provide programmatic 

reporting and the evaluation of approaches to streamline reporting while capturing all 

relevant and required information for the U.S. EPA Quarterly Reports and other 

reporting. Other measures to streamline data management will also be evaluated. 

 

Task 1 – Brownfields Inventory and Site Prioritization 

 

A. Task Description 
 

This task includes the County working with Stantec and Vandewalle to build from the 

successful inventory and prioritization process completed in 2015, by integrating new 

sites into the inventory and removing sites that have been redeveloped.  This task has 

a budget of $30,000. The grant will fund ongoing site inventory and prioritization 

updates using the process developed in 2015. The County will integrate the Sanborn 

Fire Maps (purchased as part of the FY2014 grant) into the County Web Application 

Gallery. In an effort to create a sustainable redevelopment inventory and prioritization 

process, the County will work with Stantec and Vandewalle to develop a geographic 

information system (GIS) Web-based tool for local governments to update inventory 

and prioritize potential redevelopment sites within their community. This will 

streamline the current review process for the SRC when determining funding priorities. 

This task will also allow for enhanced systemization to EDWC’s Brownfield Site 

Readiness Certification process, including the continued updates to the online 

Redevelopment Tool including additional database GIS layers by the EDWC and a 

qualified consultant.  

 

The current budget for Task 1 is $30,000. 

 

B. New Activities or Projects Approved for Implementation by U.S. EPA During the 

Fiscal Quarter 

 

None. 
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C. Completed Activities or Projects 

 

2nd Quarter of FY 2018 

During the 2nd Quarter of FY2018, Vandewalle reviewed the site redevelopment 

inventory materials from the previous grant in anticipation of developing the process 

to update the inventory for this grant.  

 

3rd Quarter of FY 2018 

During the 3rd Quarter of FY2018, Vandewalle and Stantec participated in conference 

call meetings with all coalition partners to discuss the status of sites identified as part 

of the FY2014 assessment grant, any new sites that have been identified, and other site 

issues in order to update the inventory and site selection/prioritization. Vandewalle also 

met internally to review past inventory process (i.e., site scoring criteria, etc.) and 

options for updating. Vandewalle also prepared a presentation for the SRC meeting on 

May 22 for further input from the Coalition Partners. Vandewalle also lead discussion 

regarding addition of new sites, removal of “completed” sites, and integration with the 

County GIS.  

 

4th Quarter of FY 2018 

During the 4th Quarter of FY2018, the County, EDWC and subconsultants Vandewalle 

and Stantec met to update the inventory and site prioritization process to include new 

sites and remove “completed” sites. The new sites were also added to the online 

inventory map (GIS web map). The scoring process from 2015 (previous grant) was 

also reviewed. The new list of sites was scored for environmental, economic 

development potential, and other criteria. The new list and prioritization of sites was 

presented at the September 5, 2018 SRC meeting and was approved by the SRC.  

 

1st Quarter of FY 2019 

During the 1st Quarter of FY2019, Vandewalle added the new sites to the inventory and 

prepared the final Inventory spreadsheet for the Washington County website. The new 

sites were added to the online inventory map (GIS web map). 

 

2nd Quarter of FY 2019 

A phone call was conducted with the Village of Jackson to discuss potential future sites 

on March 18. The Village indicated that they will reevaluate their needs this fall. 

 

D. Activities or Projects in Progress 

 

2nd Quarter of FY 2018, 

The County Project Manager, Stantec and Vandewalle is currently meeting with 

coalition partners including the City of Hartford, City of West Bend, Village of 

Richfield, Village of Slinger and Village of Jackson to confirm priority sites, discuss 

the status of existing known brownfield sites, any newly identified sites and 

prioritization/schedule of planned redevelopment projects.  

 

3rd Quarter of FY 2018 
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The County Project Manager, Vandewalle, and Stantec continued the site inventory 

and prioritization update and GIS application with a goal of completing the application 

for presentation at the next SRC meeting scheduled for September 5.  

 

4th Quarter of FY 2018 

The County Project Manager, Vandewalle, and Stantec continued finalization of the 

site inventory spreadsheet for the Washington County website and the new online 

inventory map (GIS web map). 

 

1st Quarter of FY 2019 
None. 

 

2nd Quarter of FY 2019 

None. 

 

E. Deliverables 

  

1st Quarter of FY 2019 
Vandewalle added the new sites to the inventory and prepared the final Inventory 

spreadsheet for the Washington County website. The new sites were added to the online 

inventory map (GIS web map). 

 

 2nd Quarter of FY 2019 

None. 

 

F. Percent Complete and Scheduled Activities 

 

This task is currently approximately 95% complete.  

 

2nd Quarter of FY 2018 

Scheduled activities for the 2nd Quarter of FY2018 include initiating the update to the 

Brownfields Inventory and Prioritization.  

 

3rd Quarter of FY 2018 

During the 3rd Quarter of FY 2018, Vandewalle and Stantec will be developing the 

process to update the existing site redevelopment inventory and prioritization of the top 

15 sites for discussion with the SRC scheduled for May 22, 2018. 

 

4th Quarter of FY 2018 

During the 4th Quarter of FY2018, The County Project manager, Vandewalle, and 

Stantec are continuing the site inventory and prioritization update and GIS application 

with a goal of completing the application for presentation at the next SRC meeting 

scheduled for September 5.  
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1st Quarter of FY 2019 

During the 1st Quarter of FY2019, The County Project Manager, Vandewalle, and 

Stantec will finalize the site inventory spreadsheet for the Washington County website 

and the new online inventory map (GIS web map). 

 

2nd Quarter of FY 2019 

None. This task is complete. 

 

3rd Quarter of FY 2019 

None. This task is complete pending identification of additional sites by the Coalition 

Partners. 

 

Task 2 – Conduct Phase I Environmental Site Assessments 

 

A. Task Description 

 

This task includes conducting Phase I ESAs. Under the direction of the County, the 

environmental consulting firm will complete Phase I ESAs at 24 sites. Prior to 

performing Phase I ESAs, eligibility determination request forms will be prepared and 

submitted to the U.S. EPA (for hazardous substance brownfields) or Wisconsin 

Department of Natural Resources (WDNR; for petroleum brownfields) for approval. 

Upon confirmation of eligibility, the County will execute access agreements for each 

parcel to be inspected as part of the Phase I ESAs, or potentially subject to Phase II 

ESAs as part of Task 3. Phase I ESAs will be completed in accordance with the All 

Appropriate Inquiries Final Rule and the standards set forth in the ASTM E1527-13 

Phase I Environmental Site Assessment Process. 

 

This task has a budget of $96,000.  

 

B. New Activities or Projects Approved for Implementation by U.S. EPA During the 

Fiscal Quarter 

 

3rd Quarter of FY 2018 

The eligibility determinations for work to be performed for the Former Barton 

Elementary School Property in West Bend as well as the Former Jackson Mill Property 

in Jackson were approved by U.S. EPA.  

 

4th Quarter of FY 2018 
The eligibility determinations for work to be performed for the Former West Bend 

Brewing Site in West Bend and Brandt Printing, Inc. Site in Slinger were approved by 

WDNR and U.S. EPA, respectively.  

 

1st Quarter of FY 2019 
Stantec completed the initial eligibility determination for the West Bank properties in 

West Bend on October 11, 2018.  EPA approved the determination on October 17. 

Stantec completed the hazardous substance eligibility determination for the West Bend 

Brewery Property on October 11. EPA approved the eligibility determination the same 
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day.  Stantec resubmitted the petroleum eligibility determinations for the Former Gehl 

property and Former Blain property in West Bend on October 12. WDNR approved the 

eligibility determinations on October 18. The EPA and WDNR approvals are provided 

in Attachment A. 

 

The WDNR approved the petroleum eligibility determinations for the Former Gehl 

property and Former Blain property on October 23 and October 18, respectively. 

 

2nd Quarter of FY 2019 

Stantec submitted the petroleum eligibility determination for the Former Bermico/ Line 

Material Co. Property in West Bend on February 26. The WDNR approved the 

determination on March 7.  

 

The hazardous substance eligibility determinations were submitted for the 24, 28, and 

32 S. Main Street parcels in Hartford on February 12. The EPA approved the 

determinations on February 13. The petroleum eligibility determinations were 

submitted to the WDNR on February 12 and approved by the WDNR on February 26. 

 

The hazardous substance eligibility determinations were submitted for Sites 7 and 8 of 

the Downtown Riverwalk – West Section in West Bend on February 20 and EPA 

approved the determinations on February 21. The petroleum eligibility determinations 

for Sites 1 through 8 of the Downtown Riverwalk – West Section in West Bend were 

submitted to the WDNR on March 11 and approved by the WDNR on March 22. 

  

The EPA and WDNR approvals are provided in Attachment A. 

 

C. Completed Activities or Projects 

 

3rd Quarter of FY 2018 

Stantec completed eligibility determinations for work to be performed for the Former 

Barton Elementary School Property in West Bend as well as the Former Jackson Mill 

Property in Jackson. The eligibility determinations were approved by U.S. EPA and 

site access agreements were executed with the County. The Phase I ESA site visits were 

completed by Stantec on June 21, 2018. Stantec also initiated preparation of eligibility 

determinations for the “West Bank” and Former West Bend Brewery properties located 

in West Bend. 

 

4th Quarter of FY 2018 

The Phase I ESA report for the Former Barton Elementary School Property was 

completed and submitted on July 6, 2018. 

 

The Phase I ESA report for the Former Jackson Mill Property was also completed and 

submitted on July 6, 2018. 

 

The petroleum eligibility determination request for the Former West Bend Brewing 

Site was submitted to the WDNR on August 2. WDNR approved the request on August 

10, 2018. 
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Stantec completed the eligibility determination request for work to be performed for 

the Brandt Printing, Inc. Site on August 14. The U.S. EPA approved the eligibility 

determination request the same day. Following final approval of the site access 

agreement on August 22, Stantec completed the site visit on August 23, 2018. The 

Phase I ESA report was submitted on August 29, 2018. 

 

1st Quarter of FY 2019 
Stantec completed the eligibility determination for the West Bank properties in West 

Bend and submitted it to USEPA on October 11, 2018. USEPA approved the initial 

eligibility determination on October 17, 2018. Based on further review of the area and 

survey modifications, it was determined to add two parcels to the eligibility 

determination and too also submit an eligibility determination for Petroleum. 

 

Stantec submitted the eligibility determination for the West Bend Brewery Property to 

U.S. EPA on October 11. U.S. EPA approved the determination on the same day. Phase 

I ESA research was initiated. 

 

Stantec resubmitted the petroleum eligibility determinations for the Former Gehl 

property and Former Blain property on October 12. The WDNR approved the eligibility 

determinations on October 23 and October 18, respectively. 

 

2nd Quarter of FY 2019 

As described above, Stantec submitted the petroleum eligibility determination for the 

Former Bermico/ Line Material Co. Property in West Bend on February 25. The 

WDNR approved the determination on March 7.  

 

The hazardous substance eligibility determinations were submitted for the 24, 28, and 

32 S. Main Street parcels in Hartford on February 12. The EPA approved the 

determinations on February 13. The petroleum eligibility determinations were 

submitted to the WDNR on February 12 and approved by the WDNR on February 26. 

 

The hazardous substance eligibility determinations were submitted for Sites 7 and 8 of 

the Downtown Riverwalk – West Section in West Bend on February 20 and EPA 

approved the determinations on February 21. The petroleum eligibility determinations 

for Sites 1 through 8 of the Downtown Riverwalk – West Section in West Bend were 

submitted to the WDNR on March 11 and approved by the WDNR on March 22. 

 

D. Activities or Projects in Progress 

 

2nd Quarter of FY 2018 

Stantec is working to complete an eligibility determination for work to be performed 

for the Former Barton Elementary School property in West Bend. 

 

3rd Quarter of FY 2018 

Stantec is working to complete the Phase I ESAs for the Former Barton Elementary 

School property in West Bend as well as the Former Jackson Mill Property in Jackson. 
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Stantec is also completing eligibility determinations for the “West Bank” and Former 

West Bend Brewery properties located in West Bend. 

 

4th Quarter of FY 2018 

The hazardous substance eligibility determination request for the Former West Bend 

Brewing Site was initiated and include the adjacent car wash and vacated street parcels.  

The County and Stantec also continued preparation of eligibility determinations for the 

“West Bank” properties located in West Bend. 

 

1st Quarter of FY 2019 
Stantec initiated preparation of eligibility determinations for the Main Street parcels in 

Hartford.  

 

2nd Quarter of FY 2019 

Stantec completed the Phase I ESA site reconnaissance for the Former West Bend 

Brewery property on January 24 and prepared an internal Phase I ESA report draft. 

Pending receipt of owner and user questionnaires, the report will be finalized. 

 

The County executed site access agreements for the Downtown Riverwalk – West 

Section parcels in West Bend (2/22/2019 for City-owned parcels and 3/7/2019 215 

Main Street.) BL Branch Group did not sign the agreement, but sent a letter allowing 

Phase I ESA activities only. Stantec initiated Phase I ESA research and conducted the 

Phase I ESA site reconnaissance on March 21. Preparation of an internal Phase I ESA 

report draft was initiated. 

 

The County executed site access agreements for the 24, 28, and 32 S. Main Street 

parcels on March 11. Phase I ESA research was initiated. 

 

E. Deliverables 

 

3rd Quarter of FY 2018 

Stantec completed eligibility determinations for work to be performed for the Former 

Barton Elementary School Property in West Bend as well as the Former Jackson Mill 

Property in Jackson (Attachment A).  

 

4th Quarter of FY 2018 

Stantec completed eligibility determinations for work to be performed for the Former 

West Bend Brewing Site and the Brandt Printing, Inc. Site in the Village of Slinger 

(Attachment A). The Phase I ESA report for the Brandt Printing, Inc. Site was 

submitted on August 29, 2018. 

 

1st Quarter of FY 2019 
Stantec completed the initial eligibility determination for the West Bank properties in 

West Bend on October 17, 2018. Stantec completed the hazardous substance eligibility 

determination for the West Bend Brewery Property on October 11. Stantec resubmitted 

the petroleum eligibility determinations for the Former Gehl property and Former Blain 

property in West Bend on October 12. 
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2nd Quarter of FY 2019 

Stantec submitted the petroleum eligibility determination for the Former Bermico/ Line 

Material Co. Property in West Bend on February 25. The hazardous substance 

eligibility determinations were submitted for the 24, 28, and 32 S. Main Street parcels 

in Hartford on February 12. The hazardous substance eligibility determinations were 

submitted for Sites 7 and 8 of the Downtown Riverwalk – West Section in West Bend 

on February 20 and EPA approved the determinations on February 21. The petroleum 

eligibility determinations for Sites 1 through 8 of the Downtown Riverwalk – West 

Section in West Bend were submitted to the WDNR on March 1. 

  

F. Percent Complete and Scheduled Activities 

 

This task is currently approximately 30% complete. 

 

2nd Quarter of FY 2018 

Scheduled activities for the 2nd quarter of FY2018 include the County submitting 

eligibility determination requests, and provided sites are eligible, completing Phase I 

ESAs for high priority sites during the 3rd Quarter of FY2018.    

 

3rd Quarter of FY 2018 

During the 3rd Quarter of FY2018, Phase I ESAs will be scheduled and implemented. 

An eligibility determination and subsequent Phase I ESA will be performed for the 

Former Barton Elementary School property in the City of West Bend. The property is 

targeted for adaptive reuse of the historic school building as well as construction of 

additional buildings and facilities for affordable and market rate apartments. 

 

4th Quarter of FY 2018 

During the 4th Quarter of FY2018, Stantec will complete the Phase I ESAs for the 

Former Barton Elementary School property in West Bend as well as the Former 

Jackson Mill site in Jackson. Stantec will also complete the eligibility determinations 

for the “West Bank” and Former West Bend Brewery properties located in West Bend. 

Phase I ESAs will be completed, as appropriate. 

 

1st Quarter of FY 2019 

During the 1st Quarter of FY2019, the County and Stantec will complete the hazardous 

substance eligibility determination request for the Former West Bend Brewing Site and 

the “West Bank” properties located in West Bend. Phase I ESAs will be completed, as 

appropriate. 

 

2nd Quarter of FY 2019 

During the 2nd Quarter of FY2019, the eligibility determinations for the Main Street 

Properties in Hartford and the West Bank Properties in West Bend will be completed 

and Phase I ESAs initiated, as appropriate. The Phase I ESA will be completed for the 

West Bend Brewery Property.  
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3rd Quarter of FY 2019 

During the 3rd Quarter of FY2019, The Phase I ESA reports will be completed for 

Former West Bend Brewery property, the 24, 28, and 32 S. Main Street parcels in 

Hartford, and Sites 1 through 8 of the Downtown Riverwalk – West Section in West 

Bend 

 

Task 3 – Conduct Phase II Environmental Site Assessments, Site Investigations, and 

Remedial/Reuse Planning Activities 

 

A. Task Description 

 

This task includes conducting phase II ESAs, site investigations, and remedial/ reuse 

planning. On sites that meet the site-specific eligibility requirements, and are approved 

for use of U.S. EPA funds, by the U.S. EPA (hazardous substance brownfields) and/or 

WDNR (petroleum brownfields), the County may use the assessment funds to conduct 

Phase II ESAs, site investigations, remedial planning and other brownfield reuse 

planning activities. Phase II site investigation activities are likely to include soil and 

groundwater sampling and may include magnetometer surveys, trenching to confirm 

anomalies, asbestos surveys and sampling for other hazardous building materials. 

Additional field services provided by U.S. EPA may include geophysical 

characterization, such as ground penetrating radar or electro-magnetic surveys. Greener 

and Sustainable Remediation principles will be incorporated into project tasks using 

the ASTM Greener Cleanup Standard Guide. 

 

This task has a current budget of $293,088 which includes completion of annual 

updates to the existing approved QAPP. Eligibility determinations (EDs) and/or access 

agreements may also be completed for Task 3 for any properties for which these were 

not performed as part of Phase I ESAs conducted as part of Task 2. It is anticipated that 

the scope of work and deliverables for this task to be completed by the environmental 

consulting firm will include: 

 

 Approximately eight (8) site-specific sampling and analysis plans (SAPs) and 

health and safety plans (HASPs); 

 Approximately fifteen (13) Phase II ESAs; 

 Six (6) remedial action options reports (ROARs) and/ or remedial action plans 

(RAPs). 

 Eight (8) asbestos and hazardous materials pre-demolition or renovation 

surveys.  

 

B. New Activities or Projects Approved for Implementation by U.S. EPA During the 

Fiscal Quarter 

 

3rd Quarter of FY 2018 

U.S. EPA approved the QAPP update on June 22, 2018 and authorized the County to 

begin Phase II ESA work. 
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4th Quarter of FY 2018 

U.S. EPA approved the sampling and analysis plan (SAP) for the Phase II ESA at the 

Former Barton Elementary School Site on September12. Use of funds for reuse and 

remedial costing was approved by U.S. EPA for the Former Niphos Site on July 23. 

 

C. Completed Activities or Projects 

 

2nd Quarter of FY 2018 

During the 2nd Quarter of FY 2018, Stantec initiated completion of the annual Quality 

Assurance Project Plan (QAPP) update. 

 

3rd Quarter of FY 2018 

Stantec attended a QAPP update call with Jan Pels and Stephanie Ross of U.S. EPA 

and Deb Sielski of the County on May 29, 2018. Based on the results of the call the 

QAPP update was completed, reviewed by the County and submitted to U.S. EPA on 

June 19, 2018. U.S. EPA approved the QAPP update on June 22, 2018 and authorized 

the County to begin Phase II ESA work. 

 

4th Quarter of FY 2018 

Stantec prepared the site SAP for the Former Barton Elementary School Site dated 

August 22, 2018. U.S. EPA approved the SAP on September 12, 2018.  

 

1st Quarter of FY 2019 

During the 1st Quarter of FY2019, Stantec completed the Phase II ESA report for the 

Former Barton Elementary School Site (October 26,2018). Remedial Planning 

including discussions with the WDNR and developer and preparation of a materials 

management plan for the site were initiated. Stantec issued a reliance letter for the 

Phase I and II ESAs to the developer’s financial backers. 

  

Reuse scenario costing for the Former Niphos Site was completed and a report was 

issued November 12. A call to discuss the report with the client was conducted on the 

same day. Further discussions were held following the SRC meeting on November 14. 

The report will be revised to incorporate the comments received. 

 

Site investigation activities were initiated for the Former Bermico Site. Previous 

sampling and analysis plan reports were reviewed, and drillers were tentatively 

scheduled, pending site access.  

 

2nd Quarter of FY 2019 

A meeting was held with the City of West Bend on February 11 at County offices to 

discuss initiation of the Phase II ESA at the Former Bermico/ Line Material Co. 

Property in West Bend. A site visit to view the property and clear underground utilities 

was conducted by Stantec and the City on February 14. On-site drilling and sampling 

were conducted on March 6th and 7th.  Report preparation was initiated. 
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The Phase II ESA report for the former Barton Elementary School Property in West 

Bend was submitted to EPA. The Remedial Action Plan/Soil Management Plan was 

initiated. 

 

Preparation of the Sampling and Analysis Plan for the Downtown Riverwalk – West 

Section in West Bend was initiated. 

 

The Remedial Alternative Evaluation and Reuse Planning report for the former Niphos 

Coatings, Inc. Property was finalized per Village of Slinger comments and submitted 

on February 6. A meeting was held at Village of Slinger offices on March 8 to discuss 

next steps and redevelopment of the property. 

 

D. Activities or Projects in Progress 

 

2nd Quarter of FY 2018 

Stantec is coordinating with Jan Pels and Stephanie Ross of the U.S. EPA to complete 

the QAPP update.  

3rd Quarter of FY 2018 

Discussions began regarding completion of the Bermico Property site investigation in 

West Bend. 

 

4th Quarter of FY 2018 

Site field work for the Former Barton Elementary School was coordinated including 

coordination with site contractors, the laboratory and school district (owner). The site 

geophysical survey was performed on September 17 and borehole locations marked. 

Soil boring and groundwater monitoring well installation was performed on September 

19 and 20th, 2018. Soil samples were submitted to the analytical laboratory. 

Groundwater samples were collected on September 21, 2018. Field data reduction was 

initiated (borehole logs, tables, etc.). Report preparation was initiated. 

 

 Stantec reviewed the previous approved SAP for the Former Bermico Site and 

evaluated tasks required to move the project forward. Stantec met with the City of West 

Bend and Washington County to discuss appropriate actions with respect to the 

property owner.  

 

Stantec and Vandewalle attended a call with the City of Slinger regarding reuse 

scenarios for the former Niphos Site. Stantec initiated cost estimating for the reuse 

scenarios and discussed the project further with the County. 

 

1st Quarter of FY 2019 

During the 1st Quarter of FY2019, remedial planning for the former Barton Elementary 

School including discussions with the WDNR and developer, and preparation of a 

materials management plan for the site were initiated. Stantec issued a reliance letter 

for the Phase I and II ESAs to the developer’s financial backers. 
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Reuse scenario costing for the Former Niphos Site was completed and a report was 

issued November 12. A call to discuss the report with the client was conducted on the 

same day. Further discussions were held following the SRC meeting on November 14. 

The report will be revised to incorporate the comments received. 

 

Site investigation activities were initiated for the Former Bermico Site. Previous 

sampling and analysis plan reports were reviewed, and drillers were tentatively 

scheduled, pending site access.  

 

2nd Quarter of FY 2019 

Report preparation for the Phase II ESA at the Former Bermico/ Line Material Co. 

Property in West Bend was ongoing.  

 

Preparation of the Remedial Action Plan/Soil Management Plan for the former Barton 

Elementary School Property in West Bend was ongoing. 

 

Preparation of the Sampling and Analysis Plan for the Downtown Riverwalk – West 

Section in West Bend was ongoing. 

 

E. Deliverables 

 

3rd Quarter of FY 2018 

The QAPP Update was submitted to USEPA on June 19, 2018. 

 

4th Quarter of FY 2018 

Stantec prepared the site SAP for the Former Barton Elementary School Site dated 

August 22, 2018. U.S. EPA approved the SAP on September 12, 2018.  

 

1st Quarter of FY 2019 

Stantec issued a reliance letter for the Phase I and II ESAs for the Former Barton School 

property to the developer’s financial backers. Reuse scenario costing for the Former 

Niphos Site was completed and a report was issued November 12.  

 

2nd Quarter of FY 2019 

The Phase II ESA report for the former Barton Elementary School Property in West 

Bend was submitted to EPA. The Remedial Alternative Evaluation and Reuse Planning 

report for the former Niphos Coatings, Inc. Property was finalized per Village of 

Slinger comments and submitted on February 6.  

 

F. Percent Complete and Scheduled Activities 

This task is currently 30% complete. 

 

2nd Quarter of FY 2018 

Scheduled activities for the 2nd Quarter of FY2018 include the environmental 

consulting firm updating the existing approved QAPP.    
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3rd Quarter of FY 2018 

During the 3rd Quarter of FY2018, Stantec will prepare a cost estimate for additional 

remedial scenarios associated with reuse options at the Niphos Coatings site, which 

was assessed as part of the FY2014 grant. As applicable, Phase II ESA activities will 

be conducted. Stantec may begin Phase II ESA activities at the former Bermico site.  

4th Quarter of FY 2018 

During the 4th Quarter of FY2018, it is anticipated that site investigation activities will 

be initiated at the Bermico property in West Bend. Based on the results of the Phase I 

ESAs to be completed, sampling and analysis plans and Phase II ESAs will be initiated 

as applicable. Stantec and Vandewalle will prepare redevelopment scenarios and cost 

estimates associated with reuse of the Niphos Coatings site in the Village of Slinger, 

which was assessed as part of the FY2014 grant. 

 

1st Quarter of FY 2019 

During the 1st Quarter of FY2019, the Phase II report for the Former Barton Elementary 

School Site will be completed. Reuse scenario costing for the Former Niphos Site will 

also be completed. Site investigation activities will be initiated at the Former Bermico 

Site.  

 

2nd Quarter of FY 2019 

During the 2nd Quarter of FY2019, preparation of a materials management plan for the 

Former Barton Elementary School Property will be completed. The Former Niphos 

property remediation scenario report will be revised to incorporate the comments 

received. 

 

3rd Quarter of FY 2019 

During the 3rd Quarter of FY2019, preparation of a Remedial Action Plan/Soil 

Management Plan for the Former Barton Elementary School Property will be 

completed. The Phase II ESA report for the Former Bermico/ Line Material Co. 

Property in West Bend will be completed. The Sampling and Analysis Plan and the 

Phase II ESA reports for the Downtown Riverwalk – West Section in West Bend will 

be completed. 

 

Task 4 – Community Brownfields Area-wide Redevelopment Planning 

 

A. Task Description 

  

This task includes area-wide redevelopment planning. There are at least six large sites 

or clusters of contiguous smaller sites within the target areas for which it is anticipated 

that area-wide planning will be a key to advancing sites beyond assessment to 

redevelopment. The community areas and specific sites on which reuse planning will 

be performed will be determined by the County and SRC in response to development 

proposals and/or requests from the coalition members.  

 

This task has a budget of $50,000. It is anticipated that the scope of work and 

deliverables for this task to be completed by the consulting firm will include 2 smaller 
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area-wide plans and 1 larger area-wide plans. Areas will be determined by the Coalition 

and relate to high priority sites as identified in the site prioritization process and 

community needs. 
 

B. New Activities or Projects Approved for Implementation by U.S. EPA During the 

Fiscal Quarter 

 

4th Quarter of FY 2018 

The U.S. EPA approved using grant funds for a hotel market study for the Former Gehl 

Site in West Bend on September 24. 

 

1st Quarter of FY 2019 

The U.S. EPA approved a planning study for downtown Slinger on December 10. 

 

2nd Quarter of FY 2019 

None. 

 

C. Completed Activities or Projects 

 

2nd Quarter of FY 2018 

During the 2nd Quarter of FY 2018, EDWC met with the Village of Germantown to 

discuss area-wide planning needs tied to development opportunity pressing on the I-41 

/ Holy Hill / Rail corridor. 

 

3rd Quarter of FY 2018 

During the 3rd Quarter of FY 2018, representatives of Stantec, the County, Vandewalle, 

and the City of West Bend met on May 17 with a prospective developer regarding 

redevelopment and remediation of the former Gehl manufacturing site. Redevelopment 

planning for the Site and surrounding area was initially discussed. EDWC completed 

acquisition and development of an IMPACT DataSource software package, Impact 

Dashboard, designed to assess economic and fiscal impact of proposed brownfield 

redevelopment sites. The software is calibrated specifically to the County. The software 

will be evaluated and further calibrated using actual brownfield successes realized as 

part of the FY2014 assessment grant.  

 

4th Quarter of FY 2018 

The County, Vandewalle and Stantec attended a call with the City of West Bend on 

August 14 to discuss the Former Gehl property planning needs. Initial discussions were 

held with Patek Hospitality Consultants, Inc. regarding a hotel market study. 

 

1st Quarter of FY 2019 

Patek Hospitality Consultants, Inc. completed Phase I of the hotel market study for the 

Former Gehl property in West Bend dated December 21. Conclusions were that a hotel 

downtown on the former Gehl property was a viable option. The study included 

interviews with multiple hotel chains and local businesses as well as an evaluation to 

the existing hotel market. The potential for a housing study for the area was also 

evaluated. 
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The U.S. EPA approved a planning study for downtown Slinger on December 10. 

Vandewalle initiated planning activities with the Village of Slinger. 

 

2nd Quarter of FY 2019 

On January 11, after a call between the County, City of West Bend, Stantec, 

Vandewalle, and EDWC regarding review of Patek Hospitality Consultants, Inc. Phase 

I hotel market study report dated December 21, 2018; the decision was made to move 

forward with Phase II of the study.  Phase II of the study was submitted for review on 

January 28. Based on review, the County gave approval for Phase III, as well as 

completion of the final report on February 7. The final report was issued February 13, 

2019. The report received many positive comments. 

 

Vandewalle continued activities for the Downtown Redevelopment Plan for the Village 

of Slinger. Vandewalle presented the interim results of the study on March 27. 

 

 

D. Activities or Projects in Progress 

 

2nd Quarter of FY 2018 

None. 

 

3rd Quarter of FY 2018 

Representatives of Stantec, the County, Vandewalle, and City of West Bend continue 

to discuss the scope of redevelopment planning for the Gehl site. EDWC continues to 

prepare the Impact Dashboard for use on sites identified as part of the site inventory 

and prioritization (Task 1). 

 

4th Quarter of FY 2018 

As described above, the County, Vandewalle and Stantec attended a call with the City 

of West Bend on August 14 to discuss the Former Gehl property planning needs. Initial 

discussions were held with Patek Hospitality Consultants, Inc. regarding a hotel market 

study. 

 

1st Quarter of FY 2019 

Vandewalle initiated planning activities with the Village of Slinger for a downtown 

study. 

 

2nd Quarter of FY 2019 

Vandewalle continued activities for the Downtown Redevelopment Plan for the Village 

of Slinger. Vandewalle presented the interim results of the study on March 27. 

 

 The Village of Richfield formally requested an infrastructure feasibility study for the 

Village of Richfield Northeast Corridor on March 21. They will pursue a work scope 

to study the feasibility with three options including service provided by the Village or 

Village of Germantown or Village of Jackson.   
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E. Deliverables 

 

1st Quarter of FY 2019 

Phase I market study report prepared by Patek Hospitality Consultants Inc. and dated 

December 21 for the Former Gehl Site. 

 

2nd Quarter of FY 2019 

Phase II of the Patek Hospitality Consultants, Inc. hotel market study was submitted 

for review on January 28. Based on review, the County gave approval for Phase III, as 

well as completion of the final report on February 7. The final report was issued 

February 13, 2019. The report received many positive comments. 

 

F. Percent Complete and Scheduled Activities 

 

This task is currently 70% complete. 

 

4th Quarter of FY 2018 

Representatives of Stantec, the County, Vandewalle, and City of West Bend will 

complete a scope of work for redevelopment planning for the Gehl site. Planning will 

be initiated. EDWC will continue to prepare Impact Dashboard for use on sites 

identified as part of the site inventory and prioritization (Task 1) and the software will 

be utilized as appropriate. 

 

1st Quarter of FY 2019 

During the 1st Quarter of FY2019, representatives of Stantec, the County, Vandewalle, 

and City of West Bend will complete a scope of work for redevelopment planning for 

the Gehl site. Planning will be initiated.  

 

2nd Quarter of FY 2019 

During the 2nd Quarter of FY2019, Phase II of the hotel market study will be completed 

by Patek Hospitality Consultants Inc. for the Former Gehl Site. Activities for the 

Downtown Redevelopment Plan for the Village of Slinger will be furthered by 

Vandewalle. 

 

3rd Quarter of FY 2019 

During the 3rd Quarter of FY2019, Vandewalle will complete the Downtown 

Redevelopment Plan for the Village of Slinger. The Village of Richfield infrastructure 

feasibility study for the Village of Richfield Northeast Corridor will be initiated. 
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Task 5 – Community Outreach and Involvement  

 

A. Task Description 
 

This task includes community outreach and involvement. Since 2010, the County has 

proactively involved Washington County communities in the development and 

advancement of a brownfields-focused SRP. To lead this effort, in early 2013, the 

County established a SRC to guide and advance brownfield redevelopment, community 

outreach and involvement, reuse planning and site assessment. 

 
The Coalition plans to convene the SRC on at least a quarterly basis, with the public 

meetings widely promoted encouraging participation by our partnering organizations 

and public. Targeted outreach has occurred and will remain important for each target 

area. To maximize the extent to which community residents and other stakeholders can 

provide meaningful input to the project, the SRC comprehensive community outreach 

program will continue, with elements that include SRC public meetings (occurring 

quarterly), County-wide and community specific public meetings and forums, print and 

web-based communication tools including the development and distribution of 

marketing and informational materials, and joint outreach and education efforts with 

community partner organizations.  

 

This task has a current budget of $107,462 which includes enhancing its capabilities in 

demonstrating ROI and securing investment resources by building an ROI generator 

designed to evaluate various proposed development deals and weigh them against 

return for public and private participants. Additionally, the Coalition will deploy the 

latest in marketing technologies to develop project wins into compelling, easy-to-share 

success stories and case studies. These will be packaged for both recruitment and 

educational purposes, extending the program’s reach and attracting more qualified 

projects and redevelopers. 

 

The County will report on Project progress at open forums, such as municipal 

board/council meetings. The County will also distribute information through the 

existing Site Redevelopment Program website (www.co.washington.wi.us\SRP) which 

will serve as the foundation for ongoing web-based communication. The County and 

SRC members will also distribute information through their websites, newsletters, 

LinkedIn, Twitter, and blog posts as well as direct notice to community organizations 

and local newspapers. 

 

B. New Activities or Projects Approved for Implementation by U.S. EPA During the 

Fiscal Quarter 

 

The U.S. EPA approved using grant funds for transportation services to a Brownfields 

summit between U.S. EPA, IEPA, Washington County, and the City of Rock Falls, 

Illinois in Rock Falls on September 13, 2018. 
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C. Completed Activities or Projects 

 

The County completed a press release announcing the grant award for circulation in 

local newspapers, radio stations and three major television stations serving 

Southeastern Wisconsin. The County met with the Project Management Team (PMT) 

to detail the roles and responsibilities for Task 4 - Community Outreach and 

Involvement.   

 

2nd Quarter of FY 2018 

During the 2nd Quarter of FY 2018, the EDWC and the County Project Manager met 

with Germantown on separate occasions to recruit and secure their formal engagement 

with the countywide SRC. The County Project Manager prepared a Memorandum of 

Agreement for review by the Village of Germantown. 

 

The PMT met on March 20, 2018 to review the budget, roles and responsibilities for 

the PMT and coalition partners, prioritize the tasks and create a detailed work list for 

the FY 2017 grant.  Vandewalle prepared a work plan template for the grant that will 

be used by members of the PMT. 

 

3rd Quarter of FY 2018 

       During the 3rd Quarter of FY 2018, significant community outreach occurred. 

 

The PMT met with the National Exchange Bank and Trust on April 9, 2018 with the 

purpose of informing and engaging local lenders on potential uses of the grant.  The 

EDWC is in the process of coordinating an approach to reach and meet with all 

commercial lenders with market share in the County by the end of Q4 of FY2019. 

 

The PMT attended and presented at the WDNR Brownfields 101 Conference on May 

10, 2018 with the purpose of further informing the public on the organization and 

success of the County’s SRP. 

 

The County Project Manager provided a MOA to Village of Germantown on April 10 

to participate in the SRP as a non-Coalition partner. This further informed the Village 

of services available for redevelopment. 

 

The County, Stantec, Vandewalle and EDWC participated in conference call meetings 

with all coalition partners to discuss the new grant, the status of sites identified as part 

of the FY2014 assessment grant, any new sites that have been identified, and other site 

issues. 

 

The County, Stantec, Vandewalle, and EDWC participated with the Coalition Partners 

at the first quarterly SRC meeting on Tuesday May 22, 2018; which included a tour of 

the EH Wolf & Sons redevelopment in the Village of Slinger. The meeting was open 

to the public. 
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EDWC completed acquisition and development of the IMPACT DataSource software 

package, Impact Dashboard, designed to assess economic and fiscal impact/ROI of 

proposed brownfield redevelopment sites. The software is calibrated specifically to the 

County. The software will be evaluated and further calibrated using actual brownfield 

successes realized as part of the FY 2014 assessment grant.  

 

The County project manager met with the U.S. EPA project officer on May 24, 2018. 

 

The PMT held PMT meetings on April 17 and June 19.  

 

The EDWC initiated coordination of a “best practice” sharing research trip to Rock 

Falls, Illinois to serve as the “sustainability summit” for the SRP to determine the 

approach for continuing the Site Redevelopment Program after the FY2017 grant is 

completed. 

 

Washington County continued to update the Site Redevelopment Program website at  

www.co.washington.wi.us/SRP with numerous updates this quarter.  

 

4th Quarter of FY 2018 

The County, Stantec, Vandewalle, and EDWC participated with the Coalition Partners 

at the second quarterly SRC meeting on September 5, 2018; which was hosted by the 

City of Hartford at the Hartford City Hall. The meeting was open to the public. The 

agenda is provided as Attachment B. 

EDWC utilized the IMPACT DataSource software package, Impact Dashboard, to 

assess economic and fiscal impact/ROI of the EH Wolf & Sons redevelopment in the 

Village of Slinger. The final report was presented at the September 5, 2018 SRC 

meeting and the September 13 Brownfields Sustainability Summit in Rock Falls, 

Illinois (no charges for the summit other than approved transportation costs). 

 

The PMT held meetings on the following dates: July 17, August 1, August 7, August14, 

August 22, September 14, and September 25 regarding project activities. 

 

A Redevelopment Site Screening Checklist and Brownfields Redevelopment Process 

Flowchart were prepared, finalized and distributed to the Coalition Partners and SRC 

members for their use. 

 

An article was published in the Washington County Insider regarding the Former 

Barton Elementary School property redevelopment project. 

 

Representatives from Washington County, The City of Rock Falls, City of Hartford, 

EDWC, Village of Jackson, City of West Bend, Stantec, Vandewalle, U.S. EPA, and 

Illinois EPA,  attended a “best practice” sharing research trip to Rock Falls, Illinois to 

serve as the “sustainability summit” for the SRP to determine the approach for 

continuing the Site Redevelopment Program after the FY2017 grant is completed. 

 

http://www.co.washington.wi.us/SRP
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Washington County continued to update the Site Redevelopment Program website at  

www.co.washington.wi.us/SRP with numerous updates this quarter.  

 

1st Quarter of FY 2019 

The County, Stantec, Vandewalle, and EDWC participated with the Coalition Partners 

at the third quarterly SRC meeting on November 14, 2018; which was hosted by the 

Village of Richfield at the Richfield Fire Station No. 2. The meeting was open to the 

public.  

 

A summary and evaluation of the September 13 Brownfields Sustainability Summit in 

Rock Falls, Illinois was prepared by EDWC and presented at the November 14 SRC 

meeting.  The evaluation included a detailed summary of best practices, strategies as 

well as similarities and differences of the two programs. Next steps in the sustainability 

program were also provided. Commercial Property Accessed Clean Energy (C-PACE) 

financing available through PACE Wisconsin was also discussed. 

 

The PMT held meetings on the following dates: November 2, November 27, and 

December 11 regarding project activities. 

 

Vandewalle began preparation of a fact sheet (Fact Sheet No.5 – Attachment E) to 

highlight successes of the County Site Redevelopment Program to date including 

leveraged resources, acres redeveloped, etc. 

 

Washington County continued to update the Site Redevelopment Program website at  

www.co.washington.wi.us/SRP with numerous updates this quarter.  

 

2nd Quarter of FY 2019 

A bi-monthly PMT meeting was held on February 5 at County offices. 

The County, Stantec, Vandewalle, and EDWC participated with the Coalition Partners 

at the fourth quarterly SRC meeting on Tuesday, Feb. 19th at 8:30 AM in room T-120 

of Moraine Park Tech, which was hosted by the City of West Bend. The meeting was 

open to the public. Vandewalle completed preparation of a fact sheet (Fact Sheet No.5 

– Attachment E) to highlight successes of the County Site Redevelopment Program to 

date including leveraged resources, acres redeveloped, etc. The fact sheet was 

presented at the meeting and is provided on the County and EDWC websites. The Site 

Screening Checklist and request for budget reallocation for the West Bend Animal 

Hospital property was evaluated and approved. However, the project did not move 

forward. The status of projects stemming from both the FY2014 and FY2017 grant 

projects were also discussed. The agenda and materials are provided as Attachment B. 

 

The SRC program was highlighted in the Annual Report to the County Board related 

to the SRP Sustainability Strategy, Niphos site redevelopment and remediation, Rock 

Falls Brownfield Summit and Village of Germantown technical assistance from the US 

EPA Land Revitalization Program to help design a Connectivity Plan for the Village 

of Germantown centered on Saxony Village. See Attachment G.  Several articles 

appeared in the local press regarding groundbreaking for the Rincon 225 Apartment 

http://www.co.washington.wi.us/SRP
http://www.co.washington.wi.us/SRP


Quarterly Report No. 6, 2nd Quarter Fiscal Year 2019, January 1, 2019 – March 31, 2019 

Washington County, Wisconsin – FY2017 U.S. EPA Community-Wide Coalition Assessment Grant for  

Hazardous Substance & Petroleum Brownfields 

 

complex being built on the former Bookends Site in Hartford and the Barton School 

Apartments being built on the former Barton Elementary School property in West 

Bend. Select articles and sections are provided in Attachment C. 

 

Washington County continued to update the Site Redevelopment Program website at  

www.co.washington.wi.us/SRP with numerous updates this quarter. EDWC also 

continued to update its website with respect to the SRP program  

https://www.edwc.org/our-services/brownfield/ 

 

D. Activities or Projects in Progress 

 

The County is currently developing a timeline for Task 4 - Community Outreach and 

Involvement.  

 

2nd Quarter of FY 2018 

During the 2nd Quarter of FY 2018, the EDWC researched and provided a demo on an 

Economic and Fiscal Impact Analysis tool.   The County Project Manager will be 

scheduling monthly PMT meetings to discuss the status of tasks outlined in the 

Implementation Work Plan and current assessment projects.  

 

3rd Quarter of FY 2018 
EDWC continues to prepare Impact Dashboard for use on sites identified as part of the 

site inventory and prioritization (Task 1). Other ongoing activities described above are 

in process. 

 

4th Quarter of FY 2018 

EDWC continues to prepare Impact Dashboard for use on sites identified as part of the 

site inventory and prioritization (Task 1). Other ongoing activities described above are 

in process. 

 

1st Quarter of FY 2019 

Vandewalle continued preparation of a fact sheet (Fact Sheet No.5) to highlight 

successes of the County Site Redevelopment Program to date including leveraged 

resources, acres redeveloped, etc. 

 

Sustainability program efforts continued. 

 

Washington County continued to update the Site Redevelopment Program website at  

www.co.washington.wi.us/SRP with numerous updates this quarter.  

 

2nd Quarter of FY 2019 

Sustainability program efforts continued. 

 

Washington County continued to update the Site Redevelopment Program website at  

www.co.washington.wi.us/SRP with numerous updates this quarter.  EDWC also 

continued to update its website with respect to the SRP program  

https://www.edwc.org/our-services/brownfield/ 

http://www.co.washington.wi.us/SRP
https://www.edwc.org/our-services/brownfield/
http://www.co.washington.wi.us/SRP
http://www.co.washington.wi.us/SRP
https://www.edwc.org/our-services/brownfield/
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E. Deliverables 

 

2nd Quarter of FY 2019 

Fact Sheet No. 5 

 

F. Percent Complete and Scheduled Activities 

This task is currently approximately 50% complete. 

 

2nd Quarter of FY 2018 

Scheduled activities for the 2nd quarter of FY2018 include: 

 The County will conduct a countywide public kickoff meeting held in tandem 

with an SRC meeting.  

 Schedule and participate in monthly “check-in” meetings with the Project 

Management Team.  

 Update the County Site Redevelopment Program website at 

www.co.washington.wi.us/srp to provide current information throughout the 

FY2017 grant implementation. 

 

3rd Quarter of FY 2018 

Scheduled activities for the 3rd Quarter of FY2018 include conducting monthly PMT 

meetings, the May 22, 2018 SRC meeting and coordinate Q3 project priorities.   

 

The EDWC will negotiate a contract for the Economic and Fiscal Impact Analysis tool; 

building the tool for the County; analyzing 2 projects and develop the resulting ROI 

reports (accelerated). 

 

The quarterly SRC meeting is scheduled for Tuesday May 22, 2018 which will include 

a tour of the EH Wolf & Sons redevelopment in the Village of Slinger and gain approval 

of priority sites and other activities. 

The EDWC will be coordinating a “best practice” sharing research trip to Rock Falls, 

IL to serve as the “sustainability summit” for the SRP to determine the approach for 

continuing the Site Redevelopment Program after the FY2017 grant is completed. 

 

The PMT will be attending and presenting at the Wisconsin DNR Brownfields 

101 Conference on May 10, 2018 with the purpose of further informing the public on 

the organization and success of Washington County’s Site Redevelopment Program. 

 

Vandewalle will be creating a fact sheet summarizing this quarter.  

 

Washington County continues to update the Site Redevelopment Program website at  

www.co.washington.wi.us/SRP with numerous updates this quarter.  

 

 

http://www.co.washington.wi.us/srp
http://www.co.washington.wi.us/SRP
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4th Quarter of FY 2018 

During the 4th Quarter of FY2018, monthly PMT meetings will be conducted, the 

September 5, 2018 SRC meeting will be held and Q4 project priorities will be 

coordinated.   

 

The EDWC will analyze 2 projects and develop the resulting ROI reports (accelerated) 

using the Impact Dashboard software. 

 

The quarterly SRC meeting is scheduled for September 5, 2018 and will be an open 

meeting held in Hartford.  

The “best practice” sharing research trip to Rock Falls, Illinois will be held on 

September 13 and will serve as the “sustainability summit” for the SRP to determine 

the approach for continuing the Site Redevelopment Program after the FY 2017 grant 

is completed. 

 

Vandewalle will be creating a fact sheets to maximize grant funds and summarizing the 

project status.  

 

Washington County will continue to update the Site Redevelopment Program website 

at  www.co.washington.wi.us/SRP with numerous updates this quarter.  

 

1st Quarter of FY 2019 

During the 1st Quarter of FY2019, monthly PMT meetings will be conducted, the 

November 14, 2018 SRC meeting will be hosted by the Village of Richfield, and Q1 

project priorities will be coordinated.   

 

The PMT will be working on preparing Sustainability Strategy for the Site 

Redevelopment Program that will contain a communications and marketing strategy 

and a financial sustainability strategy.  

 

Washington County will continue to update the Site Redevelopment Program website 

at  www.co.washington.wi.us/SRP with numerous updates this quarter.  

 

2nd Quarter of FY 2019 

During the 2nd Quarter of FY2019, bi-monthly PMT meetings will be conducted. This 

reduction from monthly reflects progress made in efficiency of management now that 

the FT2017 grant program is up and running. 

 

The quarterly SRC meeting will be held on February 19 and will be hosted by the City 

of West Bend. 

 

Vandewalle will complete preparation of a fact sheet (Fact Sheet No.5) to highlight 

successes of the County Site Redevelopment Program to date including leveraged 

resources, acres redeveloped, etc. 

 

Sustainability program efforts will continue.  

http://www.co.washington.wi.us/SRP
http://www.co.washington.wi.us/SRP
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Washington County will continue to update the Site Redevelopment Program website 

at  www.co.washington.wi.us/SRP this quarter.  

 

3rd Quarter of FY 2019 

During the 3rd Quarter of FY2019, bi-monthly PMT meeting will be conducted on May 

6. The quarterly SRC meeting will be held on May 21 and will be hosted by the City 

of West Bend. 

 

Sustainability program efforts will continue.   

 

Washington County will continue to update the Site Redevelopment Program website 

at  www.co.washington.wi.us/SRP this quarter. EDWC will also continue to update its 

website with respect to the SRP program  https://www.edwc.org/our-

services/brownfield/ 

 

V. PROBLEMS ENCOUNTERED/ASSISTANCE NEEDED 

 

None. 

 

VI. SCHEDULE AND PROJECT MILESTONES 

 

A list of major milestones achieved during the project to date are summarized on the following 

table.  

 

Date Activity or Milestone Description 

6/02/2017 County Project Manager sent out press release announcing award of USEPA 

FY2017 grant 

10/11/17 USEPA awarded Cooperative Agreement to Washington County 

12/7/2017 County Project Manager finalizes Roles and Responsibilities for County, Coalition 

Partners, EDWC, Stantec and Vandewalle 

12/15/17 Tour of current projects with U.S. EPA Project Officer, County Project Manager, 

Stantec, and Vandewalle. 
 

Task 

No. 
Date 2nd Quarter FY2018 Activity or Milestone Description 

0 1/22/2018 County Project Manager completed draft of Coalition MOA 

0 1/22/2018 U.S. EPA Project Officer approved draft Coalition MOA 

0 1/24/2018 
County Project Manager distributed MOAs for review and approval by 

Coalition Partners 

0 1/26/2018 City of West Bend approves MOA 

0 1/30/2018 County Project Manager submitted 1st Q FY2018 report to U.S. EPA 

0 2/5/2018 Village of Slinger approves MOA 

0 2/7/2018 City of Hartford approves MOA 

0 2/13/2018 Village of Jackson approves MOA 

0 2/15/2018 City of Hartford MOA Executed 

http://www.co.washington.wi.us/SRP
http://www.co.washington.wi.us/SRP
https://www.edwc.org/our-services/brownfield/
https://www.edwc.org/our-services/brownfield/


Quarterly Report No. 6, 2nd Quarter Fiscal Year 2019, January 1, 2019 – March 31, 2019 

Washington County, Wisconsin – FY2017 U.S. EPA Community-Wide Coalition Assessment Grant for  

Hazardous Substance & Petroleum Brownfields 

 

0 2/15/2018 City of West Bend MOA Executed 

0 2/15/2018 Village of Richfield approves MOA  

0 2/15/2018 Village of Slinger MOA Executed 

0 3/1/2018 Village of Jackson MOA Executed 

0 3/15/2018 Village of Richfield MOA Executed 

0 3/15/2018 MOAs Sent to USEPA Project Officer 

5 3/20/2018 PMT FY2017 Grant Kick-off Meeting  

 

Task 

No. 
Date 3rd Quarter FY2018 Activity or Milestone Description 

5 4/9/2018 PMT meeting with National Exchange Bank and Trust 

5 4/10/2018 
County Project Manager provides MOA to Village of Germantown to 

participate in Site Redevelopment Program as a non-Coalition Partner  

5 4/11/2018 PMT Conference Call with Village of Jackson 

5 4/12/2018 PMT Conference Call with City of West Bend 

5 4/13/2018 PMT Conference Call with Village of Richfield 

5 4/16/2018 PMT Conference Call with Village of Slinger 

5 4/17/2018 PMT Meeting Conference Call  

5 5/3/2018 PMT Conference Call with City of Hartford 

5 5/10/2018 PMT Presentation at WDNR Brownfields 101 Conference 

5 5/22/2018 SRC Meeting 

5 5/24/2018 County Project Manager meeting with U.S. EPA Project Officer 

3 5/29/2018 Conference Call w/Stantec and U.S. EPA - QAPP discussion 

5 6/1/2018 County & EDWC meeting re: Rock Falls Summit 

5 6/4/2018 County completed website updates 

5 6/7/2018 PMT Conference Call - City of West Bend - status on projects 

5 6/19/2018 PMT Meeting Conference Call 

5 6/20/2018 County completed website updates 

5 6/29/2018 Co. & EDWC - discussion on Rock Falls Summit 

   

City of West Bend - Gehl Site 

4 5/17/2018 PMT meeting with City of West Bend and developer 

   

City of West Bend - Former Barton School 

2 4/17/2018 Stantec completes Eligibility Determination Form for County review 

2 4/19/2018 County Project Manager reviewed Eligibility Determination 

2 4/27/2018  City of West Bend reviewed Eligibility Determination 

2 5/1/2018 Stantec submits Eligibility Determination for U.S. EPA review 

2 5/3/2018 Site is determined eligible by U.S. EPA Project Officer 

2 6/19/2018 Access agreement executed 

 2 6/21/2018   Phase I ESA site visit performed 
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Village of Jackson – Former Jackson Mill 

2 5/29/2018 Stantec completes Eligibility Determination for County review 

2 6/4/2018 County Project Manager reviewed Eligibility Determination 

2 6/4/2018 Stantec submits Eligibility Determination for U.S. EPA review 

2 6/4/2018 Site is determined eligible by U.S. EPA Project Officer 

2 6/7/2018 Site access agreement executed 

2 6/21/2018 Phase I ESA site visit performed 

 

Task 

No. 
Date 4th Quarter FY 2018 Activity or Milestone Description 

5 7/17/2018 PMT meeting  

5 8/1/2018 PMT meeting w/Rock Falls, IL and KSU – TAB 

5 8/7/2018 PMT Conference Call  - inventory 

5 8/7/2018 PMT Conference Call  

5 8/14/2018 PMT Meeting 

5 8/22/2018 PMT Conference Call  - inventory/prioritization 

1 9/5/2018 Site scoring and inventory completed 

5 9/5/2018 
Site Screening Checklist and Brownfields Redevelopment Flow Chart 

completed 

5 9/5/2018 Site Redevelopment Committee Meeting 

5 9/14/2018 PMT Conference Call - Gehl market study 

5 9/25/2018 PMT Meeting 

 

City of West Bend - Gehl Site 

4 8/14/2018 
County conference call with City of West Bend regarding planning needs 

and developer 

4 9/24/2018 U.S. EPA approves use of funds for Hotel Market Study 

   

City of West Bend - Former Barton School 

2 7/6/2018 Phase I ESA report completed 

3 8/22/2018 SAP submitted to U.S. EPA 

3 9/12/2018  SAP approved by U.S. EPA  

3 9/21/2018 Site field sampling completed, report preparation initiated. 

 

  

City of West Bend – Former West Bend Brewing 

2 8/02/2018 Petroleum Eligibility Determination Request submitted to WDNR 

2 8/10/2018 Petroleum Eligibility Determination Request approved by WDNR 

   

Village of Jackson – Former Jackson Mill 

2 7/6/2018 Phase I ESA report completed. 
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Village of Slinger – Brandt Printing, Inc. 

2 8/14/2018 Hazardous Eligibility Determination Request submitted to U.S. EPA 

2 8/14/2018 Hazardous Eligibility Determination Request approved by U.S. EPA 

2 8/22/2018 Site Access Agreement approved 

2 8/23/2018 Site visit completed 

2 8/29/2018 Phase I ESA report submitted 

   

Village of Slinger – Former Niphos Plating 

3 7/23/2018 
U.S. EPA approves use of funds for redevelopment planning. Planning 

initiated. 

 

Task 

No. 
Date 1st Quarter FY 2019 Activity or Milestone Description 

0 10/30/2018 County Project Manager submitted 4th Q FY2018 report to U.S. EPA 

5 11/2/2018 PMT meeting  

5 11/14/2018 Site Redevelopment Committee Meeting 

5 11/27/2018 PMT meeting 

5 12/11/2018 PMT meeting  

5 12/13/2018 Budget Reallocation and Work Plan Modification Approved by U.S. EPA 

0 12/17/2018 County Project Manager submitted annual FFR to US EPA 

   

City of West Bend - Gehl Site 

4 12/21/2018 Phase I of the Hotel Market Study Completed 

   

City of West Bend - Former Barton School 

3 10/26/2018 Phase II ESA report completed 

3 11/30/2018 Reliance Letters issued to developers Financers 

3 11/14/2018 Approval from SRC to move forward with remedial planning  

3 9/21/2018 Site field sampling completed, report preparation initiated. 

   

City of West Bend – Former West Bend Brewing 

2 10/11/2018 Hazardous Eligibility Determination Request submitted to U.S.EPA 

2 10/11/2018 Hazardous Eligibility Determination Request approved by U.S.EPA 

2 12/3/2018 Access Agreement Completed 

2 12/17/2018 Conference call – We Energies, City, Stantec, County 

   

City of West Bend – Former West Bank Properties 

2 10/11/2018 Hazardous Eligibility Determination Request submitted to U.S. EPA 

2 10/17/2018 Hazardous Eligibility Determination Request approved by U.S. EPA 

   

Village of Slinger – Former Niphos Plating 

3 11/12/2018 
Initial Niphos Remedial action scenario report completed including 

Vandewalle reuse renderings. 
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Village of Slinger – Downtown Redevelopment Plan 

4 12/10/2019 
U.S. EPA approves use of funds for redevelopment planning. Planning 

initiated. 

 

Task 

No. 
Date 2nd Quarter FY 2019 Activity or Milestone Description 

0 1/30/2019 County Project Manager submitted 1st Q FY2019 report to U.S. EPA 

5 2/5/2019 PMT meeting  

5 2/19/2019 Site Redevelopment Committee Meeting 

5 2/19/2019 Fact Sheet No. 5 Completed 

1 3/4/2019 PMT meeting  - EDWC website site prioritization 

0 3/19/2019 PMT meeting – Stantec & Vandewalle – budget discussion 

   

City of West Bend - Gehl Site 

4 1/28/2019 Phase II of the Hotel Market Study Completed 

4 2/5/2019 County meeting with City of West Bend review draft Hotel Market Study 

4 2/13/2019 Final Hotel Market Study Completed. 

   

City of West Bend - Former Barton School 

3 1/3/2019 Remedial Action Plan Preparation Initiated  

   

City of West Bend – Former West Bend Brewing 

2 1/24/2019 Phase I ESA Site Reconnaissance Completed, Report Initiated 

   

City of West Bend – Former West Bank Properties 

2 2/20/2019 Hazardous Eligibility Det. Request Submitted to U.S. EPA (Sites 7 and 8) 

2 2/21/2019 Hazardous Eligibility Determination Request Approved by U.S. EPA 

2 3/1/2019 Access Agreements Completed for City West Bend properties 

2 3/8/2019 Access Agreement Completed for Kreilkamp property 

2 3/11/2019 Petroleum Eligibility Requests Submitted to WDNR (Sites 1-8) 

2 3/21/2019 Petroleum Eligibility Requests Approved by WDNR (Sites 1-8) 

2 3/21/2019 Phase I ESA Site Reconnaissance Completed, Report Initiated 

   

City of West Bend – Former Bermico /Line Material, Inc. Property 

3 2/11/2019 Phase II ESA Kickoff Meeting 

2 2/25/2019 Petroleum Eligibility Requests Submitted to WDNR  

2 3/7/2019 Petroleum Eligibility Requests Approved by WDNR  

3 3/8/2019 Phase II ESA Field Activities Complete, Report Initiated 

   

Village of Slinger – Former Niphos Plating 

3 2/6/2019 Final Niphos Remedial Action Scenario Report Completed. 

3 3/8/2019 PMT meeting discuss next steps for Niphos DNR Case Closure 
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Village of Slinger – Downtown Redevelopment Plan 

4 3/27/2019 Planning Results presented to the Village 

4 3/27/2019 Downtown Slinger Open House (Attachment F) 

 

City of Hartford – Main Street Properties 

2 2/12/2019 Hazardous Eligibility Determination Request submitted to U.S. EPA  

2 2/13/2019 Hazardous Eligibility Determination Request approved by U.S. EPA 

2 2/12/2019 Petroleum Eligibility Requests Submitted to WDNR  

2 2/26/2019 Petroleum Eligibility Requests Approved by WDNR  

2 3/21/2019 Phase I ESA Site Reconnaissance Completed, Report Initiated 

 

Village of Richfield – Infrastructure Feasibility Study -Northeast Corridor 

4 2/18/2019 Meeting to discuss allocation funding 

4 3/21/2019 Request for Infrastructure Feasibility Study 

   

Additional milestones for the project will be added to this table as part of the next Quarterly 

Report. 

 

VII. BUDGET SUMMARY 

 

Summary of Grant Expenses by Category for the Reporting Period 12/31/18 – 3/31/18 

 

A summary of grant expenses by category is provided below, including the current budget, 

amounts previously expended, amounts expended during the 2nd Quarter of FY2019, total 

amounts expended through March 31, 2019, and the budget remaining as of March 31, 2019.  

 

Categories 
 Budgeted 
Amount  

 Previously 
Expended  

 Expenses 
12/31/2018 - 

3/31/2019  
 Total Cumulative 

Expenses  
 Amount 

Remaining  

Personnel  $                   -     $                      -     $                   -     $                        -     $                       -    

Travel  $       5,900.00   $         1,717.01   $                   -     $           1,717.01   $          4,182.99  

Equipment  $                   -     $                      -     $                   -     $                        -     $                       -    

Supplies  $       1,900.00   $                      -     $                   -     $                        -     $          1,900.00  

Contractual  $  592,200.00   $     117,653.11   $    88,427.43   $      206,080.54   $      386,119.46  

Other  $                   -     $                      -     $                   -     $                        -     $                       -    

Totals  $  600,000.00   $     119,370.12   $    88,427.43   $      207,797.55   $      392,202.45  
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Summary of Current Budget Status by Task as of March 31, 2019 

 

The following is a summary of the current budget status by task as of March 31, 2019. 

 

Summary of Current Budget Status by Funding Source as of March 31, 2019 

 

A summary of grant reimbursements through the EPA Automated Standard application for 

Payment (ASAP) System is based on reimbursements requested by the County for invoices already 

paid. The summary table includes the current grant amount, amounts previously reimbursed, 

amounts reimbursed during the 2nd Quarter FY2019, total amounts reimbursed, and the budget 

remaining for both the hazardous substance and petroleum grants. The following is a summary of 

the current budget status by funding source as of March 31, 2019. 

 

2nd Quarter FY 2019 (Jan. 1, 2019 - March 31, 2019) 

      

Grants 
Budgeted 
Amount 

Previously 
Reimbursed 

Reimbursed 
1/1/2019 - 
3/31/2019 

Total Cumulative 
Reimbursement Amount Remaining 

Hazardous  $  300,000.00   $       28,922.82   $      53,035.45   $           81,958.27   $  218,041.73  

Petroleum  $  300,000.00   $       28,708.42   $      19,198.64   $           47,907.06   $  252,092.94  

         $                          -      

Totals  $  600,000.00   $       57,631.24   $      72,234.09   $         129,865.33   $  470,134.67  

 

Task 
No. Task Description 

 Approved 
Budget as of 
3/31/2019  

 Previously 
Expended 
(though 

12/30/18)  

 Amount 
Expended 
(12/31/18- 
3/31/2019)  

 Total Amount 
Expended 
through 

3/31/2019  

 Budget 
Remaining as 
of 3/31/2019  

Percent of 
Budget 

Expended 

0 
Programmatic 

Activities  $           23,450.00   $             9,542.83   $       5,826.25   $     15,369.08   $       8,080.92  65.5% 

1 
Brownfields Inventory 
and Site Prioritization  $           30,000.00   $           23,444.59   $           435.90   $     23,880.49   $       6,119.51  79.6% 

2 Phase I ESAs  $           96,000.00   $           18,666.02   $     10,089.19   $     28,755.21   $    67,244.79  30.0% 

3 

Phase II ESAs, Site 
Investigations, and 

Remedial/Reuse 
Planning  $        293,088.00   $           33,662.79   $     20,384.68   $     54,047.47   $  239,040.53  18.4% 

4 

Community 
Brownfields Area-wide 

Redevelopment 
Planning  $           50,000.00   $             1,988.53   $     33,250.13   $     35,238.66   $    14,761.34  70.5% 

5 
Community Outreach 

and Involvement  $        107,462.00   $           32,065.36   $     18,441.28   $     50,506.64   $    56,955.36  47.0% 

 Total USEPA Grant  $        600,000.00   $        119,370.12   $     88,427.43   $   207,797.55   $  392,202.45  34.6% 
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VIII. PERFORMANCE OUTPUTS AND OUTCOMES 

 

This section summarizes performance outputs and outcomes for the County FY2017 

Community-Wide Coalition Assessment Grant for Hazardous Substance & Petroleum 

Brownfields.  Outputs and outcomes include: 

 Number of completed Phase I and Phase II environmental site assessments (ESAs) on 

priority brownfield sites.  

  Three Phase I ESAs have been completed to date. 

  One Phase II ESA has been completed to date. 

 

 Number of completed additional site investigations and remedial action plans 

developed for select sites for which Phase II ESAs are completed. 

      

 Number of successful projects where grant was used to leverage additional funding for 

redevelopment projects.  

  See IX below. 

 Number of success story profiles and case studies developed to further market the SRP 

to connect potential investors and other end-users with brownfield sites that can be a 

focus for redevelopment and reuse. 

Completed two success story videos and developed County SRP Story Map.  

Development of County GIS application for local governments to update 

inventory and prioritize potential redevelopment sites.  

 Completion of an update to the community-wide inventory and prioritization of 

brownfields sites within the County. 

  Completed September 5, 2018 

 Performing community outreach and education related to brownfields. 

  See Task 5 

 Connecting potential business and other end-users with brownfield sites that can be a 

focus for redevelopment and reuse. 

 

Additional outputs and outcomes will be documented in upcoming Quarterly Reports.  

 

IX. LEVERAGED ACTIVITIES 

 

This section summarizes leveraged activities for the Washington County FY 2014 and FY2017 

Community-Wide Coalition Assessment Grants for Hazardous Substance & Petroleum 

Brownfields.  Fact Sheet No. 5 (See Attachment E) and the table provided in Attachment D 

Summarizes leveraged resources to date which total over $38 million.  

 

X. IN-KIND CONTRIBUTION 

 

Summary of In-kind contribution reported for the 2nd Quarter of FY2019.  
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Name Title  Budgeted In-kind 

Contribution  

Previous In-

kind 

Contribution 

 Total In-Kind 

2nd Q FY2019  

 Total 

Cumulative 

In-kind  

 Washington County In-Kind      

Deb Sielski  Deputy Administrator  $                39,276.00   $      32,979.68   $    6,344.93   $   39,324.61  

Samantha Theisen Planning Intern  $                   1,287.00   $            489.41   $        704.69   $      1,194.10  

Tyler Betry  Plan & Parks Analyst  $                   4,103.00   $        4,984.30   $                 -     $      4,984.30  

Gabi Wanasek Plan & Parks Intern  $                      221.40   $            221.40   $                 -     $         221.40  

Mike Vander Sanden GIS Coordinator  $                   3,360.00   $            722.76   $                 -     $         722.76  

Fay Fitts Administrative Sec.  $                      575.00   $                     -     $                 -     $                   -    

Joe Steier Land Use & Plan Analyst  $                                -     $                     -     $    1,048.95   $      1,048.95  

Jackie Limbach Office Manager  $                                -       $          17.02    

Brad Stern County Attorney  $                   4,403.00   $            159.59   $          36.47   $         196.06  

Ashley Reichert County Clerk         

Bill Kurer Purchasing Manager         

  Total Co. In-kind  $                53,225.40   $      39,557.14   $    8,152.06   $   47,709.19  

 City of Hartford In-Kind      

Justin Drew Dir. of Comm. Devel.  $                   1,224.00   $                     -       $                   -    

 Village of Slinger In-Kind       

Jessi Balcom Village Administrator  $                   1,435.00   $            804.01   $        592.71   $      1,396.72  

Jim Haggerty DPW Dir/V. Engineer  $                      138.00   $            207.52   $        129.56   $         337.08  

 Village of Richfield In-Kind       

Jim Healy Village Administrator  $                   1,483.00   $            348.25   $          99.50   $         447.75  

 City of West Bend In-Kind        

Jay Shambeau City Administrator  $                   3,055.00   $            363.65   $        442.46   $         806.11  

Mark Piotrowicz Development Dir.  $                   2,091.00   $        1,107.27   $        498.31   $      1,605.58  

Cindy Leinss Park Project Manager    $            109.14   $        147.00   $         256.14  

Adam Gitter Econ. Devel. Manager  $                   1,189.00   $                     -     $        241.33   $         241.33  

 Village of Jackson In-Kind        

John Walther Village Administrator   $                      553.00   $            942.50   $        130.00   $      1,072.50  

Brian Kober 
Dir. Of Public 
Works/Engineer  $                      330.00   $                     -     $                 -     $                   -    

 Economic Development Washington County (EDWC) In-Kind       

Christian Tscheschlok Executive Director  $                24,883.00   $        6,801.21   $        712.09   $      7,513.30  

Deborah Reinbold Bus. Solutions Specialist  $                   4,777.00   $                     -     $                 -     $                   -    

Total Coalition Partner In-kind  $                41,158.00   $        9,613.68   $    2,992.96   $   13,676.51  

      

 Total In-kind  $                94,383.40   $      49,170.81   $  11,145.02   $   61,385.70  
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Attachments 

 
 

A. Approvals of Eligibility Determinations 

B. Agenda and Minutes for SRC Meeting (2/19/2019) 

C. Press Articles Etc. 

D. Summary of Leveraged Resources 

E. Site Redevelopment Program Fact Sheet 

F. Downtown Slinger Open House Flyer 

G. Annual Report to the County Board 

H. Rincon 225 Groundbreaking 
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Attachment A 

 

 

 

Approvals of Eligibility Determinations 

 
  



  2/21/19 

 

SUBJECT: Review of Washington County’s Eligibility Determination  

for Sites 7 & 8 of the West Bend Downtown Riverwalk properties, West Bend, WI 

 

TO:  Cooperative Agreement File BF-00E02304-1 
 

FROM:  Stephanie Ross, Brownfield Project Manager 

 

I have reviewed the attached information and agree with Washington County’s determination 
that the two West Bend Downtown Riverwalk properties described below are brownfields as 
defined in CERCLA Section 101(39)(A). The Downtown Riverwalk properties include: 

- Service Drive/Riverfront Parkway 
o Bound by: Service Dr to the north, PID 11191410005 and 215 N Main St to the 

west, Riverfront Pkwy R-O-W to the south, and PID 11191410004 and 215 N 
Main St to the east 

o Description: A R-O-W currently utilized as Service Drive on the northern portion 
and Riverfront Pkwy on the southern portion 

- Sidewalk Easement 
o N Main St. Bound by: 215 N Main St to the north, N Main St followed by 146 N 

Main St to the west, 157 N Main St to the south, and the Riverfront Pkwy R-O-W 
to the east followed by the Milwaukee River 

o Parcel ID: 11191410107 
 

The attached information also supports the County’s determination that it is not a potentially 

responsible party and would not violate CERCLA Section 104 (k)(4)(B). The County has not 

owned the properties, did not cause or contribute to contamination of the properties, and has 

no relationship with a potentially responsible party. 

 

If all appropriate inquiry shows any of the attached information is incorrect, the County must 

submit a new determination of property eligibility. 

 

CC: 

Deb Sielski, Washington County, WI 

Rick Binder, Stantec 

Erin Gross, Stantec 

 

ATTACHMENT:  

Eligibility Determination Request  



  2/21/19 

Review of Washington County’s Eligibility Determination for the West Bend Downtown 

Riverwalk properties, West Bend, WI (10/17/18) 

Downtown Riverwalk West Redevelopment Sites 1-7 Map 



 

SUBJECT: Review of Washington County’s Eligibility Determination  

for Main Street properties, Hartford, WI 

 

TO:  Cooperative Agreement File BF-00E02304-1 
 

FROM:  Stephanie Ross, Brownfield Project Manager 

 

I have reviewed the attached information and agree with Washington County’s determination 
that the properties at 24, 28 and 32 S Main Street, Hartford, WI are brownfields as defined in 
CERCLA Section 101(39)(A).  
 
The attached information also supports the County’s determination that it is not a potentially 

responsible party and would not violate CERCLA Section 104 (k)(4)(B). The County has not owned the 

properties, did not cause or contribute to contamination of the properties, and has no relationship with 

a potentially responsible party. 

 

If all appropriate inquiry shows any of the attached information is incorrect, the County must submit a 

new determination of property eligibility. 

 

CC: 

Deb Sielski, Washington County, WI 

Rick Binder, Stantec 

David Holmes, Stantec 

 

ATTACHMENT:  

Rev Hartford City properties Haz ED.pdf 
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Attachment B 

 

 

 

Agenda and Minutes for SRC Meeting (2/19/2019) 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



 

AGENDA
Site Redevelopment Steering Committee Meeting

Tuesday, February 19, 2019 - 8:30 AM
Moraine Park Technical College, Room T-120
2151 N. Main Street, West Bend, WI 53090 

 

The following business will be brought before the Committee for initiation, discussion, deliberation, and possible formal action subject to the
rules of the Board, which may be inspected in the office of the County Clerk.  

1. Call to Order and Affidavit of Posting
Ot her  Agenda  I t em s

2. Minutes of November 14, 2018
3. Discussion of the Status of FY2017 Grant Budget
4. Consideration of Budget Reallocations
5. Former Barton School Redevelopment Update
6. Hartford Northern Bookends Redevelopment Update
7. Status Update of Current Projects - Coalition Members
8. Discussion of Upcoming SRC Meetings

9. Adjournment
Af f i davi t  of  Pos t i ng

It is possible that individual members of other governing bodies of the County government may attend the above meeting. It is possible that
such attendance may constitute a meeting of any such other governing body pursuant to State ex rel. Badke v. Greendale Village Board, 173
Wis. 2d 553, 494 N.W. 2d 408 (1993). This notice is given solely to comply with the notice requirements of the open meeting law. No
action will be taken by any other governmental body except by the governing body noticed in the caption above.
 
AFFIDAVIT OF POSTING

This agenda was posted in the office of the County Clerk on the 12th day of February, 2019.  Notice was sent to the West Bend Daily
News, Express News, WIBD/WMBZ Radio, WTKM Radio, My Community NOW, Hartford Times Press, Kewaskum Statesman,
Milwaukee Journal-Sentinel. Individuals with disabilities requiring special accommodations for attendance at the meeting should contact the
County Clerk at (262) 335-4301 at least 48 hours prior to the meeting.



ATTACHMENTS:
Description Type
Minutes of November 14, 2018 Minutes



 1 

WASHINGTON COUNTY 2 

SITE REDEVELOPMENT STEERING COMMITTEE 3 

Richfield – Richfield Fire Station No. 2  November 14th, 2018 4 

4166 Hubertus Road, Richfield, WI 53033                                                                                             10:36 a.m.  5 

Present: Ray Heidtke, Jessi Balcom, Christian Tscheschlok, Lisa Maylen, Jim Healy, Adam Gitter 6 

 7 

Excused: Justin Drew, Curt Pitzen, John Walther 8 

 9 

Absent:  Frank Carr, Mark Piotrowicz, Jolena Presti, Rick Binder, Josh Schoemann, Jamie Ludovic 10 

 11 

Also Present: Jackie Mich - Vandewalle & Associates, Dave Holmes – Stantec, Deb Sielski, Deputy Planning & 12 

Parks Dept. Administrator, Tyler Betry, Planning & Parks Dept. Planning & Parks Analyst, Samantha Theisen, 13 

Planning & Parks Intern 14 

 15 

Chairperson Heidtke called the meeting to order and read the Affidavit of Posting at 10:36 a.m. 16 

 17 

INTRODUCTIONS 18 

Chairperson Heidtke asked that everyone introduce themselves that were present.  19 

 20 

MINUTES OF September 5, 2018 21 

Mr. Heidtke presented the minutes from the last meeting. 22 

Moved by Ms. Maylen, seconded by Mr. Heidtke, to approve the minutes of September 5, 2018. Motion 23 

carried. 24 

 25 

DISCUSSION OF THE STATUS OF FY2017 GRANT BUDGET 26 

Ms. Sielski discussed grant summary handouts which consisted of the allocated and unallocated money for Task 27 

2, Task 3, and Task 4 and associated project specific funds.    28 

 29 

CONSIDERATION OF BUDGET REALLOCATIONS 30 

Ms. Sielski discussed the consideration of reallocating the following grant funds: 31 

 32 

1. $32,000 from Task 3 (Phase II ESAs) to Task 5 (Outreach & Involvement) -  $10,000  for Stantec and 33 

$22,000 for Vandewalle to attend SRC and PMT meetings, provide assistance with reports, complete 34 

fact sheets, etc. for remainder of grant period. This reallocation will need to be approved by the US 35 

EPA Project Officer. 36 

Moved by Mr. Healy, seconded by Ms. Maylen, to approve the reallocation of $32,000 for 37 

Outreach & Involvement. Motion carried. 38 

 39 



2. $2,150 from Task 3 (Phase II ESAs) to Task 0 (Programmatic Activities) – for Vandewalle to provide 40 

assistance with required US EPA quarterly reporting. This reallocation will need to be approved by the 41 

US EPA Project Officer. 42 

Moved by Mr. Healy, seconded by Ms. Maylen, to approve the reallocation of $2,150 for 43 

Programmatic Activities. Motion carried. 44 

 45 

3. $3,762 from Task 3 (Phase II ESAs) to Task 5 (Outreach & Involvement) - for EDWC to complete 46 

Rock Falls Summit microsite.  The funding for this was approved by the US EPA Project Officer on 47 

8/9/2018 but the reallocation will need to be approved.   48 

Moved by Mr. Healy, seconded by Ms. Maylen, to approve the reallocation of $3,762 for 49 

Outreach & Involvement. Motion carried. 50 

 51 

4. $10,000 from Task 3 (Phase II ESAs) to Task 5 (Outreach & Involvement) for the development of SRP 52 

Sustainability Strategies.   The proposal was partially approved by the USEPA on Sept. 21, 2018, with 53 

full approval provided once the reallocation request is reviewed and approved by the US EPA Project 54 

Officer. 55 

Moved by Mr. Healy, seconded by Ms. Maylen, to approve the reallocation of $10,000 for 56 

Sustainability Strategies. Motion carried. 57 

 58 

5. $3,000 in funding needed to complete preparation and submittal of the petroleum ED forms to WDNR, 59 

and to complete the Phase I ESA.   60 

Moved by Mr. Healy, seconded by Ms. Maylen, to approve the reallocation of $3,000 for Phase I 61 

ESA. Motion carried. 62 

 63 

6. $25,000 in funding for completion of a Phase II environmental site assessment. It should be noted that the 64 

scope of the project will not be known until Phase I is completed, but for now it is believed this is reasonable 65 
scope until further evaluation.  66 

Moved by Mr. Healy, seconded by Ms. Maylen, to approve the reallocation of $25,000 for Phase II 67 

ESA. Motion carried. 68 

 69 

7. 9,500 in funding for use in performing remedial planning activities for the Former Barton School Property 70 

(the “Property”) located in the City of West Bend.    71 

Moved by Mr. Tscheschlok, seconded by Mr. Healy, to approve the reallocation of $9,500 for 72 

WDNR Remediation and Redevelopment Program. Motion carried. 73 

 74 

ROCK FALLS SUMMIT DISCUSSION 75 

Mr. Tscheschlok discussed the survey results and the notes taken from the summit. The results were related 76 

with the third budget reallocation in regards to the Rock Falls Summit microsite.  77 

 78 

SRP SUSTAINABILITY STRATEGY DISCUSSION 79 

Ms. Sielski discussed the SRP sustainability strategies. 80 

 81 

PACE WISCONSIN - NEW BROWNFIELD PROVISION 82 
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Barton Elementary School sold for
Apartment/Townhome project

Home  »  Barton • Washington County • West Bend   »   Barton Elementary School sold for
Apartment/Townhome project

Author: Judy Ste�es | Posted In Barton, Washington County, West Bend |  No Comments

Dec. 30, 2018 – Barton, WI – The old Barton Elementary School has been sold. Adam Williquette from
American Commercial worked with the West Bend School District to close the sale.

The �nal price was $600,000.

The sale before the end of 2018 will put the property back on the tax rolls for 2019.

Barton Elementary School closed in June 2014 as part of the West Bend School District’s 25-Year Facilities
Plan and the 2012 referendum to remodel and add to Silverbrook and Green Tree.
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About Author
Judy Ste�es

The old Barton School on School Place and Fairview Drive will be turned into a 22 unit multi-family
adaptive reuse of the former school building and three six unit townhome residential development
located at 614 School Place, by Barton School Apartments, LLC.

The general contractor, Commonwealth Construction Co. is from Fond du Lac.

There will be 22 apartments in the old school building (14 on the 1st �oor, 8 on the 2nd). 

Designs indicate the school gym will remain and be used for recreation and the former school library
becomes a Community Room and there is a Fitness Center. 

The 18 Townhomes are in three separate buildings, up on the hill that was the playground.  There are
actually �ve garage buildings (one for each of the townhome buildings and two others near the old
building.)

Project start is January, 2019 and completion by Nov. 1, 2019.

Share this:

Tags: Barton School Apartment, BID, School Place, townhome
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Groundbreaking set for new downtown
apartment complex
Daily News Staff Feb. 15, 2019

This is the latest artist’s rendering of the new Rincón 225 Apartment Complex to be built at 225 N.
Main St., Hartford. Construction is expected to begin in the spring. 

 Submitted rendering

HARTFORD — A formal groundbreaking ceremony to mark the start of site work for downtown Hartford’s new
82-unit complex will be held starting at 11 a.m. Feb. 28.

  
Greywolf Partners, Inc., a full service commercial real estate company, is the developer behind the project.
The company has also announced that the five-story apartment complex in the heart of downtown Hartford
will be called Rincón 225.

  
Rincón (Spanish for “the corner”) 225 will be at the corner of Main and State and will have 82 new
apartments, including luxury studio, one-, two- and three-bedroom units. On-site amenities will include heated
underground parking along with a bike repair station, dog washing station, community room, coffee bar and
outdoor living spaces. This project will help Hartford leverage its “live, work, play” concept into the community
development.

  
Greywolf Partners, Inc. selected Consolidated Construction as the general contractor and Abacus Architects
as the design team.

  
“Market research and area business owners are telling community leaders that there is a clear need for new
upscale smaller-unit housing. We believe this development in this special downtown location is the right fit,”
said Marilyn Herzberg, president at Greywolf Partners, Inc. “The residents of Rincón 225 will be able to live in
the heart of the community and walk or bike to downtown businesses and other area amenities.”

  
Herzberg said today’s apartment residents look for a community feel.

  
“We believe that this development will help drive other new downtown developments,” Herzberg said. “We are
excited to be a part of this community’s vision for the future.”

  
 
Funding includes community development grant, TIF district

  
Consolidated Construction Strategic Account Manager Tim Rinn said this is another component to help
Hartford improve the quality of life for its citizens.

  
“They have three successful industrial parks and high demand for workers. Community leaders had the
foresight to realize that in order to attract the next generation of young professionals to the area, they needed
to ensure there are ample reasons to ‘live and play’ in Hartford, as well as work there,” Rinn said. “Industry
and businesses in Hartford are also heavily invested in the ‘live, work, play’ concept. “A community
development fund provided a grant for the Rincón 225 project. Community leaders also authorized the first-
ever tax incremental finance district in the downtown area to assist with redevelopment, infrastructure, and
other improvement projects.” Rinn said those efforts complement other initiatives in recent years, including
the Schauer Arts Center, Wisconsin Auto Museum, Veterans Memorial Aquatic Recreation Center, Jack
Russell Memorial Public Library, and Erin Hills Golf Course, which hosted the 2017 U.S. Open championship.

  
“We see Rincón 225 as another catalyst for further economic development in the area,” said Tom Hostad,
executive director of the Hartford Area Development Corp. “When you add another 120 people living
downtown, it adds to the vibrancy of the community while creating need for other products and services as
well.”

  
The project is scheduled to be completed in late spring of 2020. For more information on Rincón 225 or to
inquire about property availability, call 262-709-8500 or visit www.Rincon225.com.
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Demolition scheduled in preparation for 5-
story apartment complex in Downtown 
Hartford | By Samantha Sali 
Author: Judy Steffes |  

Feb 

12 

2019 

Posted in Business, Hartford, Washington County No comments 

Feb. 12, 2019 – Hartford, WI – Demolition of the six buildings on the corner of Hartford’s Main and 

State Streets is scheduled to start February, 25, 2019. 

 

“Remediation crews will be on hand starting next week to start the abatement process for buildings 

in the North bookend project on the corner of State and Main,” said Hartford City Administrator Steve 

Volkert. 

The apartment complex, which is being developed by the Brookfield-based Brayton Management 

Co. Inc, will have the multi-family complex completed by Spring 2020. 

http://www.washingtoncountyinsider.com/author/wcinsideradmin/
http://www.washingtoncountyinsider.com/category/business/
http://www.washingtoncountyinsider.com/category/hartford/
http://www.washingtoncountyinsider.com/category/washington-county/
http://www.washingtoncountyinsider.com/demolition-scheduled-in-preparation-for-5-story-apartment-complex-in-downtown-hartford-by-samantha-sali/#respond


 

The 82-unit complex will have 1-3 bedroom apartments, 117 parking spaces including underground 

parking, and several amenities including an elevator, conference room, coffee bar, fitness room, and 

game room. 

While the gates remain open for parking now, they will be closed once the demolition begins. “Gates 

will continue to be closed throughout the demolition and construction season of 2019 and partially 

into 2020,” said Volkert. “The end result will be a completely remodeled public parking lot offering a 

similar number of public stalls as was there prior to the construction.” 



 

Volkert said the North Bookend Project will be a great addition to the city. 

 “This corner has been on our radar as a catalectic project and part of the downtown redevelopment 

since 2015 when a plan was rolled out,” he said. “History has shown when you concentrate market-

rate apartments in a walkable downtown, it greatly improves viability for the merchants and property 

owners in that downtown.” 
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Slinger eyes grant money for downtown
redevelopment study 

 Officials hope to use Brownfield Grant funds to aid planning
By Joe VanDeLaarschot Dec. 5, 2018

A pedestrian crosses Kettle Moraine Drive at Highway 175 in downtown Slinger on Tuesday
morning. Village officials are moving ahead on having a consulting firm study the downtown and

the possible redevelopment opportunities there.
 Joe VanDeLaarschot/Daily News

SLINGER — The village’s participation in the Washington County EPA Brownfield Grant Coalition could aid
plans for redevelopment of the downtown area.

  
The village must still make a formal application to the coalition to use about $27,500 remaining in Slinger’s
$40,000 share of the grant money, but they believe it should be just a formality. Each community in the
coalition received a $40,000 share of the money.

  
On Monday, village trustees approved having Vandewalle and Associates, at a cost not to exceed $27,500,
work with the village on issues related to downtown redevelopment. Contamination concerns have been
raised in the past over some of the property in the downtown area and how redevelopment could proceed
there.

  
“We want them to take a deeper look at the needs and wants for the village’s downtown,” Village
Administrator Jessi Balcom said.

  
The village has already used grant money in the past to aid the cleanup of Brownfield sites and this could be
used for doing the same in the downtown. The contract between the village and Vandewalle and Associates
contains several objectives including:

  
■ Conduct a property by property analysis of property conditions and rehabilitation potential.

  
■ Gather and evaluate information regarding constraints to redevelopment such as topography, utility
conditions and locations, easements, soil conditions and access limitations.

  
■ Meet with area property owners and business owners to determine their thoughts and plans on the future of
the downtown. They will also conduct a community visioning session for village residents.

  
They will draft a redevelopment vision and strategy for the for downtown.

  
“Through our preparation of the Economic Opportunity Analysis and Comprehensive Plan Update and the
work Vandewalle and Associates has already conducted for the village over the last two years, we have
gathered a tremendous amount of information and gained significant insight about downtown Slinger,” Balcom
said as part of the agreement. “Although general community conversations about the downtown have taken
place the time has come to have a focused discussion on the future of the downtown and the village’s role in
bringing about redevelopment.”

  
Vandewalle is expected to begin the work immediately with completion of all tasks expected to take about four
months. Work on the effort is expected to be funded entirely by Slinger’s allocation from the Washington
County Site Redevelopment Program.

  
Also Monday night, the Village Board approved renewing a separate contract with Vandewalle and Associates
for economic development and planning services — something the firm has already been performing for the

 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 

News TimeOut LifeStyle Local News Market Place

http://www.gmtoday.com/


4/28/2019 Slinger eyes grant money for downtown redevelopment study

www.gmtoday.com/news/local_stories/2018/12052018-slinger-eyes-grant-money-for-downtown-redevelopment-study.asp 2/2

village. The cost for those services are not to exceed $60,000 a year, but the costs could be significantly
lower because the consultant will be paid by the hour for each project it is assigned by the village.

  
“Is there a way we could exit the contract if we needed to?” Village Trustee Dean Otte asked.

  
Balcom said the village could get out of the agreement via a seven-day written notice which is in the
agreement. Otte asked the question because he said if Village Planner Marty Marchek decided to retire, the
village might want to consider creating a position that combined his duties with those covered in the annual
services agreement with Vandewalle.

  
“We know he (Marchek) has talked about retirement and we’re happy to have him work for us as long as
possible, but when he does wish to retire that could be an option,” Otte said.

  
Otte then asked if the village might consider combining such services with nearby communities, similar to how
it shares building inspection services.

  
Balcom said that discussion had taken place, but a conflict of interest could be possible because of the
proximity of the communities involved and the competition between the communities to attract new business.

  
“That’s something that we have been unable to come up with an answer to,” Balcom said. “Building inspection
services are different.”
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Summary of Leveraged Resources 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



TABLE 1

SUMMARY OF LEVERAGED FUNDING (Through 2/4/2019)

FY2014 and FY2017 COMMUNITY WIDE ASSESSMENT GRANT IMPLEMENTATION PROJECT, WASHINGTON COUNTY, WI COALITION

Inventory 

ID
Site/Project Name Location Project Description

 Program 

Support 

Funding 

 Assess-ment 

Funding 

 Abatement, 

Demolition, or 

Cleanup Funding 

 Infra-

structure 

Funding 

 Construction Funding  TIF Funding Funding Status
Environmental 

Work Status
Source Description Redevelopment Status

Acres 

(Redeveloped 

Acres in Blue) 

New Housing 

Units 

(Expected)

New Housing 

Units 

(Completed 

Projects Only)

 $      119,530 Secured Complete Washington Co
In hours of in-kind services provided by Washington Co 

staff (through 1/31/18)

 $        24,583 Secured Complete EDWC
In hours of in-kind services provided by EDWC staff 

(through 1/31/18)

 $          8,956 Secured Complete Coalition members
In hours of in-kind services provided by other coalition 

member staff (through 12/31/18)

 $        39,557 Secured Complete Washington Co
In hours of in-kind services provided by Washington Co 

staff (through 12/31/18)

 $          6,801 Secured Complete EDWC
In hours of in-kind services provided by EDWC staff 

(through 1/31/18)

 $          3,882 Secured Complete Coalition members
In hours of in-kind services provided by other coalition 

member staff (through 12/31/18)

 $                  8,000 Secured Complete
R.J. Wood 

Industries

50% match provided by prospective buyer for Phase II 

ESA costs

 $                14,579 Secured Complete Avon II, LLC
50% match provided by site owner for environmental 

site investigation costs

 $                50,000  $                   600,000 Secured In progress WEDC $150K SAG and $500K BF

 $                    1,800,000 Secured In Progress Investors Investor Funding

 $                18,000  $                     57,000  $             1,500,000 Secured In progress City of Hartford TIF

 $                  1,000 Secured Complete JBJ Companies Matching funds provided by developer

 $                   375,000 Secured Complete WEDC

 $                  28,000,000 Secured In progress JBJ Companies Private developer equity and bank loan

 $                   146,477 Secured Complete WEDC

 $                   911,387 Secured Complete Village of Slinger Tax Increment Financing 

 $                   316,681  $                    4,100,000 Secured Complete E.H. Wolf & Sons Private equity, bank loan

237
Barton School 

Apartments

City of West 

Bend
40 units planned, completed 0  $                       600,000 secured Complete

Commonwealth 

Properties
Property Purchase In Progress 6.9 40 0

90 & 91 Former Bermico Site
City of West 

Bend
Site Assessment  $              150,000 Secured WEDC SAG Grant In Progress 9.95 none none

 $                        9,733 Secured In progress Washington Co
Contract awarded by County for cleanup oversight and 

closure services

 $                     20,202 Secured In progress Washington Co
Contract awarded  by County for environmental 

cleanup

Expected Secured Funding Total  $      203,310  $              241,579  $                2,436,480  $                  -    $                  34,500,000  $             1,500,000 Expected Totals 42.89 212 n/a

Data for Fact Sheet 

Graphic 

Completed Projects Total (Blue 

or Green only)
 $         219,000  $          2,436,480  $           32,100,000 

Completed Projects 

Total (Blue only)
24.66 n/a 172

N. Bookend 

Redevelopment (8 

parcels)

City of 

Hartford

Multi-Family Apartment Building 

(82 units planned, completed 0)

Saxony Village 

Development (3 parcels)

Village of 

German-town

Multi-Family Apartment Complex 

(172 units planned, completed 

85)

Former Barton 

Products/Prism Mfg. 

Property

Town of West 

Bend

Proposed Sale/Reuse (30,652-ft2 

former machine shop)

Washington County Site 

Redevelopment 

Program

Washington 

County Site 

Redevelopme

nt Program

Implementation of EPA FY17 

Brownfields CWA Grant

Washington 

County Site 

Redevelopme

nt Program

Washington County Site 

Redevelopment 

Program

Implementation of EPA FY14 

Brownfields CWA Grant
n/a

n/a

0

172

none

none

n/a

n/a

In Progress

n/a

n/a

1.06

Completed Redev. 

Project

In Progress

n/a

n/a

0

n/a

n/a

none

Cluster L (5, 

6, 7)

none

none

27 0.32

23.8

0.86

Completed Redev. 

Project

E.H. Wolf Expansion 

(Former Slinger 

Foundry)

Village of 

Slinger

Warehouse and Office 

Development

Former Niphos Coatings 

Property

Village of 

Slinger

Cleanup and Site Closure in 

Preparation for Sale/Reuse

172

none

none
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Fact Sheet #5, February 2019 

Site Redevelopment 
Program: Progress, 
Momentum, and 
Leveraging Impact 

In 2017, the USEPA announced 
that the Washington County Site 
Redevelopment Program (SRP) 
was successful in securing a 
second USEPA Coalition 
Brownfield Assessment Grant 
totaling $600,000. Since then, 
the program has seen continued 
success. SRP progress in 2018 
includes:   
• Environmental assessment 

activities at five targeted 
redevelopment sites. 

• Development of a 
Site Screening Checklist to 
determine if sites are good 
candidates for SRP funding.  

• Creation of a Redevelopment Site Advancement Process Diagram to communicate tools and multi-year strategies 
used in the brownfield redevelopment process.  

 

Hartford Continues to Advance Downtown 
Revitalization & the SRP Plays a Key Role  
Hartford’s downtown revitalization continues, as a key site at 
the corner of N. Main and W. State Streets will be 
redeveloped by Greywolf Partners into Rincon 225 – a six-
story, 82-unit apartment building with underground parking. 
The project is slated for a February 2019 ground-breaking and 
is set to open in May 2020. Over the last 100+ years, the site, 
located along an active rail line, had been home to uses 
including grain distribution and storage, malt processing, a 
creamery, meat processing, kilns, coal and lumber storage, 
and underground gasoline storage. Most recently, the site 
contained six blighted residential and commercial buildings. 
Successful advancement of this project was made possible by 
many partnerships and  a layered funding strategy.     

Leveraged Investment:  
• $15M planned total development cost 
• $1.8M investor equity 
• $1.5M City tax incremental financing  
• $50,000 SRP funding for Phase I, Phase II 

Assessments, Site-Specific Sampling & Analysis Plan 
• $650,000 State SAG and Brownfield Cleanup Grants 



 

Fact Sheet #5, February 2019 

Leaders in Brownfields Redevelopment Exchanges 
Ideas at Rock Falls-Washington County 
Brownfields Summit 
Representatives from the USEPA, Washington County SRP, 
and the Rock Falls, Illinois, brownfields program participated 
in a Brownfields Summit in Rock Falls in September 2018. 
Both Washington County and the City of Rock Falls have 
been recognized nationally and within their respective states 
as benchmark rural redevelopment programs leveraging 
scarce resources to make big impacts. Both programs have 
overcome challenges and implemented strategic projects 
focused on both short- and long-term success. The summit 
provided an opportunity for the programs to share histories, 
challenges, and best practices with one another.  
Notable takeaways from the summit include:  
• A successful brownfields program needs strong 

leadership, commitment to a long-term plan, and 
flexibility.  

• The SRP will need to develop a financial sustainability 
strategy in order to continue to have impact.  

• The SRP should develop a communications and 
marketing strategy for various audiences.   

Village of Germantown Connectivity Plan Underway  
Washington County received direct technical assistance from the USEPA Land Revitalization Program to help design a 
Connectivity Plan for the Village of Germantown. The plan will be centered on Saxony Village, a recent residential 
development project on a remediated brownfield site that utilized the SRP funding for site assessment. A series of 
workshops took place in November 2018 with key community stakeholders. Stay tuned for more details later this year! 

Rock Falls Mayor Bill Wescott describes the transformation of a 
former brownfield into the City’s Run Bike and Walk (RB&W) Park. 

Stay Up-to-Date with the Site Redevelopment Program: 
√ Learn about SRP Success Stories! The SRP is making the most of SRP funding by utilizing GIS web maps. An online  

SRP Success Stories Map has been created to share the SRP’s success stories in an interactive map format. Visit at: 
https://bit.ly/2UxiFET 

√ Attend SRP meetings – they are open to the public. The next SRP meeting will occur February 19, 2019. A meeting agenda 
can be downloaded at: http://www.co.washington.wi.us/srp 

√ Try out the EDWC Site Redevelopment Project Tool at: www.edwc.org (click “Location Analysis” at the top) 
√ Contact Debora Sielski, Washington County Planning and Parks Department, at (262) 335-4445 or 

deb.sielski@co.washington.wi.us.  

Summit participants brainstorm ideas 
for long-term brownfield programs. 

Disclaimer: Though this project has been funded, wholly or in part, by USEPA, the contents of this document do not necessarily reflect the views 
and policies of USEPA. 

 

https://bit.ly/2UxiFET
http://www.co.washington.wi.us/srp
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Downtown Slinger Open House Flyer 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



DOWNTOWN SLINGER OPEN HOUSE 
for anyone who lives or works in Slinger

Wednesday, March 27, 2019 – 5:00-7:00 PM
Village Hall – 300 Slinger Road

What should
Downtown

Slinger look like?
Now’s your time
to get involved.

The Village is undertaking a planning process for Downtown  
Slinger - centered on Kettle Moraine Drive and Washington Street. 
Based on public input shared in recent months, the Village and its 
consultants have developed a Vision for the Downtown. Now, the 

Village wants to share the Vision with you and hear what you think!

Please drop in anytime after 5:00 PM to review the draft Vision, 
share your thoughts, and tell us what actions you think the Village 

should take to achieve the Vision. Help us make sure the Vision 
for the Downtown matches the desires of the community.

JOIN THE DISCUSSION.

Have a question? Contact us. Jessi Balcom, Village Administrator
(262) 644-5265 or jbalcom@vi.slinger.wi.gov
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Annual Report to the County Board 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



 

 
 

Planning Goals 
 Contribute to the County’s economic vitality through the Site Redevelopment Program. 

 Advance the County’s strategic goals & initiatives through collaborative and 
multi‐jurisdictional planning. 

 Develop plans that promote responsible growth and support a positive quality of life. 

 Provide planning expertise in assisting County Departments. 

 

 
 

Site Redevelopment Program (SRP) / US EPA Brownfield Assessment Grant 

As Project Manager, the Deputy Administrator is responsible for grant administration and SRP oversight 

including managing the consultant activities of the Project Management Team (PMT) including Stantec 

Consulting Services, Inc., Vandewalle & Assoc. and Economic Development Washington County, 

coordination with our Coalition Partners (City of Hartford, City of West Bend, Village of Richfield, 

Village of Jackson and Village of Slinger), coordination of the Site Redevelopment Steering Committee 

(SRC), reviewing environmental site assessments (ESAs), and preparing required reports for the US 

Environmental Protection Agency (EPA).  This program continues to provide our County and its 

Coalition partners with a wide range of economic benefits, which include an increased tax base as well as 

increased employment opportunities for area residents. 

 

Major 2018 accomplishments of the SRP include: 

 Completed FY 2014 US EPA Brownfields Assessment Grant - Met or exceeded all FY2014 US EPA 

Brownfields grant performance outputs and outcomes as described in the Implementation Work Plan 

including: 

o The SRP had exceptional results with over $32 Million in construction investments for which 

assessment and redevelopment planning was supported through the FY 2014 US EPA 

Brownfields grant. An additional $2.2 Million was also leveraged in assessment, abatement, 

demolition or cleanup funding for projects that were supported through the FY 2014 grant.  

o Approximately 99.95% of the grant funds were expended.  

o Outlined best management practices and lessons learned during grant period for the US EPA. 

o Completion of a community-wide inventory and prioritization of brownfields sites. 

o Completed 17 Phase I and 17 Phase II ESAs on priority brownfields sites. 

o In 2017, EDWC developed and launched the Site Redevelopment Project Tool. This powerful 

map based application is specifically designed to advance brownfield redevelopment projects 



by providing developer’s information on redevelopment properties that are positioned for near 

term redevelopment as a direct result of the work of the Site Redevelopment Program and its 

partners. http://businessreadywi.com/business-intelligence/redevelopment-tool/   

 Former Niphos Coatings – Village of Slinger – Site of the US EPA emergency clean up in 2012. The 

remediation is completed and working with Stantec to complete and submit closure request by end of 

January for WDNR review.  Anticipate case closure by April 2019. 

 

 

 FY2017 US EPA Brownfields Assessment Grant - In January 2018, the SRP started funding 

redevelopment projects and initiatives with the FY 2017 $600,000 US EPA Community-Wide 

Coalition Assessment Grant for Hazardous Substance and Petroleum Brownfields:  

o Completed several success story videos for E. H. Wolf & Sons and Saxony Village  

https://www.youtube.com/watch?v=CyZ0VcHbt18 

o Created an online SRP Success Story ESRI story map on the Washington County Web 

Application Gallery at: 

http://washingtoncowi.maps.arcgis.com/apps/MapSeries/index.html?appid=79aeb565a

bf34db8bc5273c77fd769e8 

 

 

 

 

 

   

Niphos Before – Exposed soil 

contaminated with arsenic and 

PAHs. 

Niphos After - Contaminated soil removed and replaced w/clean fill & topsoil.  

Working with Stantec to complete and submit closure request by end of January 

for WDNR review and anticipate case closure by April 2019. 

  

SRP Success Story Map on County Web Application Gallery 

http://businessreadywi.com/business-intelligence/redevelopment-tool/
https://www.youtube.com/watch?v=CyZ0VcHbt18
http://washingtoncowi.maps.arcgis.com/apps/MapSeries/index.html?appid=79aeb565abf34db8bc5273c77fd769e8
http://washingtoncowi.maps.arcgis.com/apps/MapSeries/index.html?appid=79aeb565abf34db8bc5273c77fd769e8


 Rock Falls Summit – In partnership with EDWC and UW Extension, organized the Sept. 13, 2018 

Washington County – Rock Falls, IL Brownfields Summit to discuss program sustainability, exchange 

brownfield redevelopment success stories and discuss future sustainability strategies. Two main 

takeaways to achieve a sustainable program:  

o Develop a Site Redevelopment Program financial sustainability strategy. 

o Develop a comprehensive Site Redevelopment Program communications & marketing strategy for 

all levels (general public/key stakeholders/community organizations/elected officials). 

 

 

 

 

 

 

 Redevelopment Projects underway in 2018 - Current redevelopment projects that are utilizing the Site 

Redevelopment Program FY2017 US EPA Brownfield Grant Funds: 

 

 

 

 

   

$39,500 – Former Barton 

School – West Bend – Phase I 

and II ESAs, remedial action 

plan and soil management plan  

$38,000 – West Bank 

Milwaukee River, West Bend – 

Phase I and II ESAs  

$11,550 – Former Gehl Site 

– West Bend – Hotel Market 

Analysis  

Rock Falls and Washington County Summit to discuss brownfields program sustainability strategies. 



 

 

 

 Redevelopment Screening Checklist – 

The SRP Project Management Team 

created the Redevelopment Site 

Screening Checklist to determine if a 

proposed site is ready for redevelopment 

and therefore appropriate for investment 

by the SRP.  

 WI DNR Brownfields 101 - The SRP 

Project Management Team presented at 

the WI DNR Brownfields 101 

Conference discussing the innovative and 

collaborative approach to the Site 

Redevelopment Program in terms of 

coalition structure, organization and 

partnership with economic development.  

 Grant Administration - Completed and 

submitted all required Quarterly and 

Annual Reports to the US EPA. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 Advancement of 

Redevelopment Sites – The 

SRP Project Management 

Team created an infographic 

for local governments that 

describes the redevelopment 

process and identifies items 

that are eligible for SRP 

funding.    

 

 

 

 

 

 

 

 



 

 

 

 

 

 

 US EPA Technical Assistance for Village of Germantown – The County received direct technical 

assistance from the US EPA Land Revitalization Program to help design a Connectivity Plan for the 

Village of Germantown centered on Saxony Village, currently under construction on a remediated 

brownfield site that utilized the SRP funding for site assessment. A series of workshops took place in 

November 2018 with key community stakeholders. 

  

 

 

Current Projects and the Year Ahead 
 Continue to manage the US EPA Brownfield Assessment grant implementation and coordination to 

effectively move the Site Redevelopment Program forward and achieve redevelopment success for 

grant funded projects.  

o Anticipate applying for a FY2020 USEPA Brownfields Revolving Loan Fund Grant in 

November 2019.  The Brownfields RLF will be another "tool" for successful business 

development and investment in the County by providing no-interest or low-interest loans for 

eligible brownfield cleanups. 

o Current 2019 redevelopment projects that will be utilizing the Site Redevelopment Program 

FY2017 US EPA Brownfield Grant Funds: 

 

 

 

 

 

 

 

 

 

 

 

 

  

$43,000 – Former West Bend Brewery – 

Phase I & II ESAs 

$27,500 – Downtown Slinger 

Redevelopment Vision & Strategy 

US EPA Technical Assistance for Village of 

Germantown Connectivity Plan 



 

 

 

 

o SRP Sustainability Strategies - As outlined in the Goals for Washington County Site 

Redevelopment Program – FY2017 Grant, sustainability of the Site Redevelopment Program 

is of high importance to the SRC and Coalition Members. This SRP sustainability strategy will 

strengthen the program demonstrating to investors, redevelopers and lenders that Washington 

County has a robust sustainable program to help secure future investments into redeveloping 

brownfield sites throughout the County.  Washington County, Coalition Members, local 

governments, the business community and residents will all benefit from a sustainable Site 

Redevelopment Program.  Creating the SRP Sustainability Strategy Action Plan will be 

completed in 2020 followed by implementation.   

 

 

 

 

 

 

 

 

 

 

Site Redevelopment Sustainability Strategy – 3 Components 
Inventory, Site Selection & Prioritization Strategy 

Communications & Marketing Strategy 
Financial Sustainability Strategy 
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Rincon 225 Groundbreaking Ceremony 

 

 

 

 

 

 

 

 

 

 

 

 
 



   

 
 

Planning and Parks Department 

333 E. Washington Street, Suite 2300 P.O. Box 2003 West Bend, WI 53095-2003 
(262) 335-4445 Fax: (262) 335-6868 

webplan@co.washington.wi.us     www.co.washington.wi.us/PPD 

 
 
 

OFFICE OF THE COUNTY CLERK 

 

Washington County 
Site Redevelopment Program 

  

Rincon 225 Groundbreaking 

City of Hartford 

(Northern Bookends Property) 

 
Over $50,000 of environmental assessment activities at the site were funded through the  

Washington County Brownfields Site Redevelopment Program (SRP).  
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